
F.4 – PROGRESS REPORT 
 
 
 
 

Provincial-Territorial Infrastructure Component 

 PROGRESS REPORT 

 
 

Name of Recipient City of Greater Sudbury 

Name of Project Maley Drive 
Project 
Number 

PTIC-002 

Estimated Percent of Project Completion 64 % 

 
TABLE 1 (KEY DATES) 
Please complete Column 3 below for each of the events listed. Please complete this column even if there are no 
changes from the last reporting period.  

Column 1 
Events Column 2  

Last Reported Forecast Date 

Column 3  
Current Forecast Date or, if 

the event has occurred, 
Actual Date 

First Construction Tender Awarded 7/19/2016 07/19/2016 

Start Date of Construction 08/17/2016 08/17/2016 

End Date of Construction 12/31/2019 12/31/2019 

Last day that eligible costs will be 
incurred 

12/31/2022* 12/31/2021 

End of Non-Statutory Holdback 
Period, if applicable** 

12/31/2021 12/31/2021 

Date Federal Signage Installed  05/31/2017 

Date Provincial Signage Installed  01/15/2017 

NOTES: 
* This date is the Project Completion Date in your SCF Contribution Agreement (the Agreement).  If you are 

anticipating that completion will occur later than this date, formal approval to amend the Agreement 
must be obtained from the appropriate contact as per Schedule “B” of the Agreement. 

 ** Non-statutory holdbacks are not required on all projects. For some projects, these holdbacks are put 
 in place in addition to the statutory holdback under the Construction Lien Act (Ontario). 

 
CHANGES IN SCOPE OF PROJECT (IF ANY) 
If there have been changes to the scope of your Project please explain. Please note that identifying a project 
revision into this form does not constitute requesting permission to change the contracted Project Description. To 
make a change to the Project Description a formal request must be sent to the appropriate contact as per Schedule 
“B” of the Agreement. 

Click here to enter text. 
 

 
 
 



TABLE 2 (STATUS UPDATE) 
Please complete Table 2 if you have noted any revisions from the last reporting period in Table 1. Note that when 
filling in Table 2 if you are Behind Schedule you must fill in the column to the right indicating why your schedule 
has changed. 
 

Description of Activities 
Activity Status 

(On, Ahead, or Behind Schedule; 

Completed or Not Applicable) 

Issues to Date and  

Actions Taken to Resolve Issues 

Overall Project Status On Schedule Not applicable. 

Pre-Construction  
(e.g., Permitting, Site Prep) 

On Schedule Not applicable. 

Construction On Schedule Not applicable. 

 
TABLE 3 (EXPENDITURE FORECAST) 
The purpose of this table is to show the total Eligible Costs that have been or will be incurred from the Project 
Approval Date until the last date that costs will be incurred as identified in Table 1.  For the appropriate Funding 
Year (e.g., April 1, 2016 to March 31, 2017) please enter the total incurred cost of goods or services net of HST 
rebates that have been or are expected to be purchased within each 3 month period.  The amounts entered should 
be inclusive of all costs whether paid or not – including any holdback amounts due to project contractors. 
 

Quarter 
Q1 (April 
– June) 

Q2 (July – 
September) 

Q3 (October – 
December) 

Q4 (January – 
March) 

Total by  
Funding Year 

2015/16 
Enter 

dollars. 
Enter dollars. Enter dollars. Enter dollars. 

Enter dollars. 

2016/17 34,578 500,352 1,682,872 797,658 3,015,460 

2017/18 3,812,998 2,809,097 7,119,969 1,616,957 15,359,022 

2018/19 9,415,362 13,131,940 7,141,723 1,530,485 31,219,509 

2019/20 8,370,000 10,536,009 2,600,000 3,000,000 24,506,009 

2020/21 1,800,000 2,800,000 1,400,0000 0 6,000,000 

2021/22 0 0 0  0 

Total Forecasted Project Cost (Less HST Rebate) 80,100,000 

NOTES: 
1. Costs that were incurred in the periods shaded grey in Table 3 are no longer eligible for reimbursement under 

the terms of your Agreement. Costs that were incurred in the periods shaded in yellow in Table 3 should 
already have been submitted for reimbursement. 

2. Enter data as the total cost net of any HST rebate by each quarter. 
3. Please complete the expenditure table based on actual and projected expenditures when the work is 

performed or the good is received.  
 
CHANGES TO PROJECT BUDGET 
If the total forecasted Project cost is different than total Eligible Cost in the Agreement you must provide an 
explanation of the variance below, describing whether the Project is over or under budget and why. 

Explanation of Variance Between Expenditure Forecast and total Eligible Costs 

Click here to enter text. 

 

 
 
 
 
 
 
 



TABLE 4 (FUNDING SOURCES FOR YOUR PORTION OF THE PROJECT) 
Please fill in this table if there have been any changes to your funding sources. In the table below please list the 
source(s) of funding for your portion of total Eligible Costs, and amount from each source.  Only list the funding 
sources for your portion of the project.  Do not include your SCF grant funding in the table below. 

Source (e.g. debenture, capital reserves, Federal Gas Tax, Infrastructure Ontario debt/loan, 
bank loan, other funding programs (insert program name), etc.) 

Amount ($) 

Capital Financing Reserve Funds $ 14,523,729 

Future Years Financing (Tax Levy) (2017-2022) $ 12,176,271 

Click here to enter funding source. $ Enter dollars. 

Click here to enter funding source. $ Enter dollars. 

 

Claims 

Claims should be submitted regularly (i.e., at least twice a year). Costs associated with claims submitted should 
align with the expenditure forecast above. As noted in Section D.4.1(c) of the Agreement, Recipients must claim 
invoices prior to the Funding Year after the year in which they were incurred (e.g., costs incurred between April 1, 
2016 and March 31, 2017 must be claimed by March 31, 2018). Any invoices not claimed by this time are referred 
to as “stale-dated” and are ineligible. In some cases Recipients will need to submit a claim for contractor holdbacks 
before these holdbacks are paid to avoid stale-dating (these invoices should be submitted on a separate claim).  
 

Attestation: 
By inserting a name, title and date below, the Recipient warrants that: 

1. The information provided herein and in any document attached is accurate and complete; and 

2. It is in compliance with all of the terms and conditions of the Agreement, including but not limited to 

having: 

i. in place the level of insurance set out in the Agreement in place; and 

ii. complied all Aboriginal consultation requirements and has notified the Province of any 

archeological resources found, any impacts that could affect Aboriginal or treaty rights, or any 

contact by any Aboriginal Group expressing concerns about the Project. 

 

Name: David Shelsted   

Title: Director of Roads & Transportation Services  Date: 10/09/2019 

 
Please note that you do not need to sign this document; by inserting your name and title in the above area, you are agreeing to 
the above attestation. This document should be sent in electronically if at all possible and not as a scanned version. 
 
Note:  Any capitalized terms used in this Report will have the same meaning as set out in the Agreement. 


