

Construction Notice-Update

McNaughton Terrace, Sudbury, Stormwater Treatment Structure



February 16, 2022

Dear Resident,

Due to the ongoing work under the City of Greater Sudbury, Contract ENG21-37, McNaughton Terrace Stormwater Treatment Structure, you may have been affected by the construction activity for the excavation to prepare for the construction of the concrete structure.

In December 2021, the Contractor encountered high bedrock not detected during geotechnical investigations, which required revisions to the proposed structure location. Additional investigations to determine bedrock depth with sheetpile probes was completed to determine a new location for the concrete structure. The revised excavation limits also required additional sheet pile to be installed to have the work area expanded to accommodate the new structure location. Investigations by the City and the Contractor into the condition of the storm culvert crossing John Street, which was not fully accessible until excavated, were also carried out. The lining of this culvert was added to the scope of work to take advantage of the condition to most cost effectively extend the life of the John Street Culvert crossing. The original planned completion date in 2021 was not possible, and an update to residents was not provided until the extent of the change in work was determined, and a timeline for completion was known. The Contractor is diligently working to complete these phases of the work.

The structure concrete work is expected to start at the beginning of March, and final restoration including sod, and landscaping will be completed in the spring of the 2022 construction season.

The City of Greater Sudbury maintains an answering service to take your calls 24 hours a day, seven days a week, regarding urgent matters related to municipal infrastructure. Dial 311 to speak with a live operator.

Should you have any further questions, please contact the undersigned.

Thank you for your patience and cooperation while we make these important infrastructure improvements.

Regards,



Kevin Reynish
Project Manager
Engineering Services
City of Greater Sudbury
Kevin.Reynish@greatersudbury.ca
705-674-4455 ext. 3613

KR/tl