

2024 Capital Project Delivery Schedule																			
*Dates are subject to change																			
ID	Text1	Task Name	Roads/Other	Water	Wastewater	Qtr 4, 2023		Qtr 1, 2024			Qtr 2, 2024			Qtr 3, 2024			Qtr 4, 2024		
						Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	23-3	David & Marion Streets Road Reconstruction - Paris, McNaughton, Ramsey Storm Sewer Upgrades	\$3,700,000	\$2,550,000	\$1,160,000	Krista Trafford													
2		Tender Issue				◆ 12/22													
3		Tender Close				◆ 2/8													
4	24-35	Culverts, Various Locations - McLeod, Kantola and Dryden East	\$1,500,000	\$0	\$0	Kevin Reynish													
5		Tender Issue				◆ 2/14													
6		Tender Close				◆ 2/29													
7	24-27	Crack Sealing, Various Locations	\$234,600	\$0	\$0	Krista Trafford													
8		Tender Issue				◆ 2/15													
9		Tender Close				◆ 3/5													
10	24-51	CPR Overpass (Elm Street West)	\$5,000,000	\$0	\$0	Jody Rybachuk													
11		Tender Issue				◆ 2/15													
12		Tender Close				◆ 3/6													
13	24-50	Highgate Culvert Replacement	\$1,900,000	\$0	\$0	Jody Rybachuk													
14		Tender Issue				◆ 2/22													
15		Tender Close				◆ 3/13													
16	24-18	Dominion Drive from Notre Dame Ave to 1.7km West - Asphalt Rehabilitation	\$3,475,000	\$0	\$0	Miranda Edwards													
17		Tender Issue				◆ 3/26													
18		Tender Close				◆ 4/11													
19	24-21	Large Spreader Laid Asphalt Patches, Various Locations	\$1,700,000	\$0	\$0	Krista Trafford													
20		Tender Issue				◆ 4/23													
21		Tender Close				◆ 5/9													
22	24-26	Surface Treatment, Various Locations	\$2,000,000	\$0	\$0	Krista Trafford													
23		Tender Issue				◆ 4/25													
24		Tender Close				◆ 5/14													
25	24-17	MR 15 from Belisle Street to 250m west of Dupont Street - Asphalt Rehabilitation	\$3,200,000	\$0	\$0	Miranda Edwards													
26		Tender Issue				◆ 4/30													
27		Tender Close				◆ 5/16													
28	24-80	Kingsway Booster Station Demolition & Silver Hills Watermain Realignment	\$1,000,000	\$1,000,000	\$0	Paul Bazinet													
29		Tender Issue				◆ 6/30													
30	24-8	Watermain Lining, Various Locations (4 year Contract)	\$2,500,000	\$0	\$0	Jody Rybachuk													
31		Tender Issue				◆ 6/30													
32	24-7	Sanitary Lining, Various Locations (4 Year Contract)	\$0	\$0	\$1,500,000	Jody Rybachuk													
33		Tender Issue				◆ 6/30													
34	24-9	Sanitary Lateral Lining, Various Locations	\$0	\$0	\$200,000	Jody Rybachuk													
35		Tender Issue				◆ 6/30													
36	24-20	Concrete Curb and Sidewalk Replacements, Various Locations	\$335,000	\$0	\$0	Jody Rybachuk													
37		Tender Issue				◆ 6/30													
38	ISD24-XX	Wanapitei WTP Filter Replacement	\$0	\$1,500,000	\$0	Paul Bazinet													
39		Tender Issue				◆ 6/30													
Page 1 of 3																		Mon 3/25/24	

\*Dates are subject to change

Mon 3/25/24

\*Dates are subject to change