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This page to be inserted in the General Conditions 
of the Contract. 

City of Greater Sudbury 
General Conditions 

City of Greater Sudbury has not adopted the Ontario Provincial Standards General Conditions.  

Instead, City of Greater Sudbury General Conditions are in effect and will form an integral part of the 
Contract to be executed between City of Greater Sudbury and the Contractor. 

A copy of City of Greater Sudbury General Conditions can be viewed and/or obtained from the City’s 
Engineering Department. 
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City of Greater Sudbury 
 

General Conditions 
 

City of Greater Sudbury, General Conditions dated January 27, 2026 are in effect. 

Any reference to Sections shall take to mean and include any City of Greater Sudbury Supplemental 
Specifications (G.S.S.S.) that may apply to the same Sections. 

The revision date indicated in the Index, forming part of these General Conditions, shall be the version 
applicable to this document. 
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Section 101 Interpretation 

In these City of Greater Sudbury General Conditions, the following definitions apply: 

101-1 "A.A.S.H.T.O." or "A.A.S.H.O." means the American Association of State Highway Transportation 
Officials. 

101-2 "A.S.A." means the American Standards Association. 

101-3 "A.S.T.M." means the American Society for Testing and Materials. 

101-4 “AUTHORITY” means the Authorized Nominating Authority designated under subsection 13.2 of 
the Construction Act. 

101-5 "A.W.G." means the American Wire Gauge. 

101-6 "A.W.W.A." means the American Water Works Association. 

101-7 "BASE" means a layer of material of specified type and thickness placed immediately below the 
asphalt, driving surface, curb and gutter or sidewalk. 

 
101-8 “BID SOLICITATION” means the formal request for competitive bids issued by the City for the 

Work, including instructions, terms, appendices, exhibits, attachments, reference documents, 
notices, addenda or any other information issued or provided by the City thereto. 

 
101-9 “BUSINESS DAY” means any day other than Saturday, Sunday, any civic holiday, or holiday 

described in the Legislation Act, 2006, S.O. 2006, c. 21, Schedule F, as amended. 
 
101-10 “CERTIFICATE OF SUBSTANTIAL PERFORMANCE” means the certificate issued by the 

General Manager at Substantial Performance. 

101-11 "CITY OF GREATER SUDBURY" or "CITY" means City of Greater Sudbury as incorporated 
pursuant to City of Greater Sudbury Act, 1999, S.O. 1999, c. 14, Sched. A. 

101-12 “COMPLETION” means Contract Completion as set out in the Construction Act. 

101-13 “COMPLETION CERTIFICATE” means the certificate issued by the General Manager at 
Completion. 

101-14 “CONSTRUCTOR” means, for the purpose of, and within the meaning of the Occupational Health 
and Safety Act, R.S.O. 1990, c. O.1, as amended, the Contractor who executes the Contract. 

101-15 “CONSTRUCTION ACT” means the Construction Act, R.S.O. 1990, c. C.30, and any regulations, 
as amended and enacted. 

101-16 "CONTRACT" means the agreement covering the performance of the Work including the supply 
of any and all work, labour, equipment and materials that could reasonably be required to properly 
and satisfactorily complete the Work to be performed and includes the Bid Solicitation, Tender, 
the formally executed agreement, General Conditions, OPSS, GSSS, Special Provisions, bonds, 
letters of credit, addenda, Plans, O.P.S.D., G.S.S.D, change orders envisioned by the Contract 
and any written supplementary agreements that may be made in order to ensure the completion 
of the Work. 
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101-17 "CONTRACT ADMINISTRATOR" means any person that the General Manager may appoint for 
the purpose of administrating the Contract to act in his behalf. 

101-18 "CONTRACT DRAWINGS" or "CONTRACT PLANS" means Drawings or Plans provided by the 
City for the Work. 

101-19 "CONTRACTOR" means the partnership or corporation undertaking the execution of the Work 
under the terms of the Contract. 

 
101-20 “CONSTRUCTION SCHEDULE” means the document completed by the Contractor in 

accordance with Subsection GC 104-21 Construction Schedule. 

101-21 "C.S.A." means the Canadian Standards Association. 

101-22 "CULVERT" means a structure other than a bridge which is designated as a culvert in the 
Contract documents and which is designed to provide an opening under a roadway, railway or 
side entrance for the passage of surface water, or pedestrians. 

101-23 “DAY(S)” means a calendar day. 

101-24  “DRAFT PROPER INVOICE” means a preliminary invoice submitted by the Contractor to the City 
on the form or similar to that as provided by the City in the tender containing the following 
information, to the extent applicable: 

 
1. The Contractor’s invoice number. 
 
2. The City’s progress payment or purchase order number. 
 
3. The Contract title and number. 
 
4. The Contractor’s name and address. 
 
5. The date on which the Draft Proper Invoice is submitted to the City and the period during 

which the services or Materials for which payment is being applied were supplied. 
 
6. Information identifying the authority, whether in contract or otherwise, under which the 

services or Materials were supplied. 
 
7. A description of the services or Materials that were supplied during the payment period 

detailing the following information:  

(a)  item number; 

(b)  item description; 

(c)  tender quantity; 

(d)  unit of measurement; 

(e)  unit price;  

(f)  quantity for the previous payment period; 

(g)  quantity for the payment period; 

(h)  approved revised quantity;  

(i)  quantity to date; and  

(j)  percentage of the Work completed to date. 
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8. Previous payment amount. 
 
9. The amount payable for the services or Materials that were supplied during the payment 

period, and the payment terms. 
 
10. Contract price. 
 
11. Total amount paid to date. 
 
12. Subtotals detailing tender items, approved change orders, incentives, disincentives, and 

Quality Assurance payment adjustments.  
 
13. A clear identification of the portions of the payment amount that are subject to interest on 

late payments, Harmonized Sales Tax (HST), holdbacks, reserves, set-offs, retainers, 
securities and liquidated damages.  

 
14. The name, title, telephone number and mailing address of the person to whom payment is 

to be sent. 
 
15. The Contractor’s HST number. 
 
16. An updated Construction Schedule. 
 
17. Signature of the Contractor. 

101-25 "EASEMENT" means an acquired section of property for which permission has been received 
from the City, allowing the permanent installation of proposed Works on such property. 

101-26 “E.S.A.” means the Electric Safety Authority. 

101-27 “EQUIPMENT” means all machinery and equipment used for preparing, fabricating, conveying or 
erecting the Work and normally referred to as construction machinery and equipment. 

101-28 “EXCESS SOIL” has the same meaning as defined in Ontario Regulation 406/19 (On-Site and 
Excess Soil Management) (“O. Reg. 406/19”). 

101-29 "EXTRA WORK" means Work which is required, but not described in the Contract documents or 
on the Plans. 

101-30 "FINAL ACCEPTANCE” means the date on which the General Manager determines that the Work 
has passed all inspection and testing requirements and the General Manager is satisfied that the 
Contractor has rectified all imperfect Work and has discharged all of the Contractor's obligations 
under the Contract. 

101-31 "FINAL ACCEPTANCE CERTIFICATE” means the certificate issued by the General Manager at 
Final Acceptance of the Work. 

101-32 "GALLON" means Imperial Gallon. 

101-33 “GENERAL MANAGER” means the General Manager of Growth and Infrastructure of the City of 
Greater Sudbury, or such person designated by the City of Greater Sudbury, or such person 
designated by the General Manager of Growth and Infrastructure to act on his behalf. 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 5 of 58 

101-34 "GRADE" when used in the sense of elevation as in the expressions "to grade", "up to grade", 
"above grade", "below grade", or expressions of similar implications, means the required 
elevation of the completed Work. 

101-35 “GRADE LINE" means the line representing the established elevation of the completed Work in 
profile or longitudinal section, taken along a reference line established for the control of the Work. 

101-36 "GRADE POINT” or “TRANSITION POINT" means the point where the Grade Line passes from 
cut to fill. 

101-37 "G.S.S.D." means City of Greater Sudbury Standard Drawing. 

101-38 "G.S.S.S." means City of Greater Sudbury Supplemental Specification. 

101-39 "INSPECTOR" means any person that the General Manager may appoint for the purpose of 
inspection of the Work and of the materials to be used in the Work. 

101-40 “MAJOR ITEM” means any individually bid item that has an actual value, calculated on the basis 
of its actual or estimated Tender unit price, equal to or greater than five percent (5%) of the total 
Tender value, calculated on the basis of the total of all the estimated quantities and the Tender 
unit prices. 

101-41 "MATERIAL" means material, machinery, equipment, and fixtures forming part of the Work. 

101-42 “MECP” means Ontario’s Ministry of the Environment, Conservation and Parks. 

101-43 “OHSA” means Occupational Health and Safety Act, R.S.O 1990, c. O.1, and any regulations, as 
amended and enacted. 

101-44 “ONTARIO’S EXCESS SOIL AND WASTE LAWS” means O. Reg. 406/19, Ontario’s 
Environmental Protection Act, R.S.O. 1990, c. E.19 (“EPA”), R.R.O. 1990, Regulation 347 
(General – Waste Management) (“Reg. 347”), Ontario Regulation 351/12 (Registrations under 
Part II.2 of the Act – Waste Management Systems) (“O. Reg. 351/12”), the Rules for Soil 
Management and Excess Soil Quality Standards, and the Beneficial Reuse Assessment Tool, 
where applicable, and all as amended. 

101-45 "O.P.S.D." means Ontario Provincial Standard Drawings. 

101-46 "O.P.S.S." means Ontario Provincial Standard Specifications. 

101-47 "OWRA" shall refer to the Ontario Water Resources Act, R.S.O. 1990, c. O.40, and any 
regulations, as amended and enacted. 

101-48 "PAVEMENT" means the entire envelope of selected materials placed on the subgrade and 
designed to carry vehicular traffic. Pavements may include any combination of asphalt cement 
concrete, Portland cement concrete, and granular base courses or wearing courses. 

101-49 “PERSON” includes an individual, corporation, partnership and the heirs, executers, 
administrators, or other legal representatives of whom the context can apply according to law. 

101-50 "PLANS” or “DRAWINGS" the terms plans and drawings are used interchangeably and mean 
any Contract Plans or Contract Drawings or any approved working plans or approved working 
drawings or any reproduction of plans or drawings pertaining to the Work. 
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101-51 “PROJECT” means the construction of the Work as contemplated by the Contract. 
 
101-52 “PROPER INVOICE” means an invoice submitted by the Contractor to the City on the form or 

similar to that as provided by the City in the tender on or after ten (10) Days following submission 
by the Contractor to the City of a Draft Proper Invoice containing the following information, to the 
extent applicable:  

 
1. The Contractor’s invoice number. 
 
2. The City’s progress payment or purchase order number. 
 
3. The Contract title and number. 
 
4. The Contractor’s name and address. 
 
5. The date on which the Proper Invoice is submitted to the City and the period during which 

the services or Materials for which payment is being applied were supplied. 
 
6. Information identifying the authority, whether in contract or otherwise, under which the 

services or Materials were supplied. 
 
7. A description of the services or Materials that were supplied during the payment period 

detailing the following information:  

(a)  item number; 

(b)  item description; 

(c)  tender quantity; 

(d)  unit of measurement; 

(e)  unit price;  

(f)  quantity for the previous payment period; 

(g)  quantity for the payment period; 

(h)  approved revised quantity;  

(i)  quantity to date; and  

(j)  percentage of the Work completed to date. 

 
 8. Previous payment amount. 
 
 9. The amount payable for the services or Materials that were supplied during the payment 

period, and the payment terms. 
 
10. Contract price. 
 
11. Total amount paid to date. 
 
12. Subtotals detailing tender items, approved change orders, incentives, disincentives, and 

Quality Assurance payment adjustments.  
 
13. A clear identification of the portions of the payment amount that are subject to interest on 

late payments, HST, holdbacks, reserves, set-offs, retainers, securities and liquidated 
damages. 
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14. The name, title, telephone number and mailing address of the person to whom payment is 
to be sent. 

 
15. The Contractor’s HST number. 
 
16. An updated Project Schedule. 
 
17. An executed CCDC 9A Statutory Declaration of Progress Payment Distribution by 

Contractor, where dates are to reference the previous payment number and dated the last 
date of the previous work. 

 
18. Certificate of Clearance from the Workplace Safety and Insurance Board (WSIB) confirming 

that all assessments or compensation to the WSIB have been paid at the time the Proper 
Invoice is submitted. 

 
19. Insurance certificate confirming coverage as required under the Contract.  
 
20. Signature of the Contractor. 

101-53 “QUALITY ASSURANCE (QA)” means a system or series of activities carried out by the City to 
ensure that Work meets the specified requirements. 

101-54  “QUALITY CONTROL (QC)” means a system or series of activities carried out by the Contractor, 
Sub-contractor, supplier, and manufacturer to ensure that Work meets the specified 
requirements. 

101-55 "ROAD ALLOWANCE" or "HIGHWAY" means the lands acquired at any time for the use of the 
public as a common highway. 

101-56 "ROADWAY" means that part of the highway designed or intended for use by vehicular traffic 
and shall include the shoulders, sidewalks, and bicycle paths. 

101-57 “ROCK GRADE” means that rock surface, whether in cut or fill, as prepared for the granular base 
course. 

101-58 "SEWER" means a conduit which has been designed as a sewer to carry storm waste, sanitary 
waste or both, and which is designated as a sewer in the Contract documents. 

101-59 "SHOULDERS" means that portion of the roadway between the edges of the surfacing material 
and the inside edges of the ditch or fill slopes. 

101-60 "SPECIAL PROVISIONS" means special directions containing requirements applicable to the 
Work not adequately provided for by the standard or General Conditions. 

101-61 "SPECIFICATIONS" means all written descriptions or instructions pertaining to the method and 
manner of performing the work, or to the quantities of the materials to be furnished under the 
Contract, and includes the Tender, General Conditions, O.P.S.S., G.S.S.S., and Special 
Provisions, together with all written agreements made or to be made pertaining to the method or 
manner of performing the Work, or to the quantities or qualities of materials to be furnished under 
the Contract. 

101-62 "STANDARD SPECIFICATIONS" means the requirements and stipulations of standard practice 
by the City for the control of Work. 

101-63 "STATUTORY HOLDBACK” means the holdbacks required under the Construction Act.  
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101-64 "SUB-BASE" means a layer of material of specified type and thickness between the sub-grade 
and the base. 

101-65 "SUB-CONTRACTOR" means a person, partnership or corporation performing a part of the work 
or supplying goods, materials, or service by virtue of an agreement between himself and the 
contractor. 

101-66 "SUB-GRADE" means the earth or rock surface, whether in cut or fill, as prepared for the 
granular base course. 

101-67  "SUBSTANTIAL PERFORMANCE” has the meaning as set out in the Construction Act. 

101-68 “TENDER” is used interchangeably with the word Bid, as defined in the Bid Solicitation, and 
means an offer in writing from a Bidder or the Contractor in the format prescribed by and in 
response to the Bid Solicitation to complete the Work, including all schedule of items and prices, 
appendices, exhibits, attachments, proposal clarification letter(s) and any other information 
proposed or issued by a Bidder or the Contractor. 

101-69 “SURETY” means the person, partnership or corporation, other than the Contractor, licensed in 
Ontario to transact business under the Insurance Act, R.S.O. 1990, c. I.8, as amended, executing 
a bond provided by the Contractor. 

101-70 "UTILITY" means an aboveground or underground facility maintained by a municipality, public 
utility authority or regulated authority and includes services such as sanitary sewer, storm sewer, 
water, electric, gas, oil, steam, data transmission, telephone, and cable television. 

101-71 "WATERMAIN" means a conduit which has been designed to carry potable water. 

101-72 "WORK" means all labour, equipment, and materials undertaken and provided by the Contractor 
including all incidental labour, equipment and materials that could reasonably be required to be 
provided by the Contractor in accordance with the Bid Solicitation and pursuant to the provisions 
of the Contract. 

101-73 “WORKING AREA” means all the lands and easements owned or acquired by the City for the 
construction of the Work. 

101-74 "WORKING DRAWINGS", "working drawings" or "working plans" means any drawing or plans 
prepared by the Contractor for the execution of the Work and may, without limiting the generality 
thereof, include falsework plans, roadway protection plans, shop drawings, shop plans or erection 
diagrams. 

101-75 "WORKING EASEMENT" means an additional temporary easement to facilitate construction of 
proposed Works on an acquired easement. 

101-76 The words "APPROVAL", "DIRECTED", "REQUIRED", "CONSIDERED NECESSARY", 
"AUTHORIZED", "ACCEPTABLE", "SATISFACTORY", or words of like import, shall mean 
approval of, directed, required, considered necessary or authorized by and acceptable or 
satisfactory to the General Manager. 
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Section 102 Contractor’s Investigations, Surety and Conformity of Work with Plans and 
Specifications 

102-1 Conformity of Work with Plans and Specifications: 

The Contractor shall perform all Work and shall furnish all materials and complete the whole of 
the Work in strict conformance with the Plans and Specifications. 

102-2 Contractor's Investigations: 

The Contractor declares that in tendering for the Work and in entering into the Contract they have 
either investigated for themselves the character of the Work to be done and all local conditions 
including the location of any Utility which can be determined from the records or other information 
available at the offices of any person, partnership, corporation, including a municipal corporation 
and any board or commission, having jurisdiction or control over the Utility, that might affect his 
tender or his acceptance of the Work, or that, not having so investigated, and except as 
hereinafter provided, they are willing to assume and does assume all risks or conditions now 
existing or arising in the course of the Work which might or could make the Work, or any items 
thereof more expensive in character, or more onerous to fulfil, than contemplated or known when 
the tender was made or the Contract signed. 

The Contractor also declares that in tendering for the Work and in entering into the Contract they 
did not and do not rely upon information furnished by the City or any of its servants or agents 
respecting the nature or conformation of the ground at the site of the Project, or the location, 
character, quality or quantity of the materials to be removed, or to be employed in the construction 
of the Work, or the character of the Equipment or facilities needed to perform the Work, or the 
general and local conditions and all other matters which could in any way affect the performance 
of the Work under the Contract other than information furnished in writing for or in connection 
with the tender or the Contract by the General Manager. 

The Contractor waives any claim for extra expense or delay caused by any condition on or in the 
Project site which could have been made known to the Contractor by reasonable enquiries or 
tests prior to tendering the Work, including Excess Soil requirements in accordance with GC 105-
9 Excess Soil and compliance with Ontario’s Excess Soil and Waste Laws. 

102-3 Surety and Deposit 

As covered in the Bid Solicitation, the performance and payment bonds or the cash or letter of 
credit deposited with the City in connection herewith shall be held by the City to secure the due 
performance and observation of the Contract. 

Section 103 Scope of Work 

103-1 Estimated Quantities 

The estimated quantities set forth in the schedule of items and prices are approximate only. If the 
quantity of Work to be done and the Material to be furnished exceeds or is less than the estimated 
quantity, the Contractor shall proceed with the Work and payment will be made for the actual 
amount of Work done and Material furnished at the unit prices set forth in the Contract except as 
provided below: 

a) in the case of a Major Item where the quantity of Work done or Material furnished exceeds 
the Tender amount by more than twenty percent (20%), a reduction will be made at the rate 
equal to ten percent (10%) of the Tender unit price on the amount of overrun in excess of 
twenty percent (20%) of the quantity; and 
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b) in the case of a Major Item where the quantity of Work done or Material furnished is less than 
the quantity by more than twenty percent (20%), an allowance to compensate for the 
Contractor's losses in fixed costs will be made at a rate equal to ten percent (10%) of the 
Tender unit price on the amount of under-run in excess of twenty percent (20%) of the 
quantity. 
 

Section 104 Control of the Work 

104-1 General Manager's Authority 

The General Manager shall be responsible for ensuring the fulfilment by the Contractor of the 
Work in accordance with the Plans and Specifications. He shall determine the quantities of the 
several kinds of Work which are to be paid for under the Contract, and determine all questions 
relating to the said Work and the construction thereof. The General Manager shall in all cases 
decide every question which may arise relative to the performance of the Contract, and his 
estimate and findings shall be final. He shall, within a reasonable time, render a decision on all 
claims by the Contractor and all questions which may arise relative to the performance of the 
Work, or the interpretation of the Contract. The authority of the General Manager herein shall not 
be interpreted to provide the City with any ability to control or direct health and safety in relation 
to the Work. 

The Contractor shall at all times and at his own expense, furnish all reasonable aid and 
assistance required by the General Manager or any inspector for the proper inspection and 
examination of the Work or any part thereof. 

The Contractor shall not backfill until such time as the Work has been approved by the General 
Manager or an Inspector for the City and in default thereof, the Contractor must reopen, at his 
own expense, the Works at the discretion of the General Manager to complete such inspections 
as the General Manager deems necessary. The Contractor shall, at his own expense, furnish 
samples for testing when required and shall furnish all reasonable facilities for the inspection of 
material and workmanship. The Contractor shall obey the directions and instructions of any 
Inspector so appointed and these instructions shall be made in writing if necessary. 

Notwithstanding any inspection that the City might carry out, the failure of the General Manager 
or the Inspector to condemn or object to any defective Work or Material shall not constitute a 
waiver of any Specification or the approval or acceptance except as otherwise provided herein, 
and the Contractor shall be and remain liable for such defective Work or Material and any loss, 
costs, charges or expenses in connection therewith. 

In case the Contractor shall fail in the due performance of any part of his undertaking or shall 
become bankrupt or insolvent or if a receiver be appointed or proceedings to wind up be 
commenced, or he shall make a proposal to creditors, formal or informal, it shall be lawful for the 
City in any such case to reflect the undertaking of the Contractor, or any part thereof and upon 
such conditions as it may think fit, or from time to time to engage workmen and to provide all 
Material, implements, and apparatus, or to obtain and use machinery, tools and apparatus of the 
Contractor in completing the Works and employ the same in such manner as the City may think 
necessary and proper for completing the Works or any part of them, and any loss, damage or 
deficiency or other failure or event specified in this clause on the part of the Contractor shall be 
paid and deducted out of any monies retained by the City, out of any work previously performed 
for the City, and should said monies so retained not be sufficient to indemnify and cover such 
losses, the deficiency then due shall be paid from the monies provided by financial guarantees 
provided under the Contract. 
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104-2 Claims 

When a Contractor considers that he has a claim for compensation for costs he has incurred or 
for losses he has suffered during the performance of the Contract because duties of the Contract 
in the actual circumstances encountered were at variance with those set out in the Contract, then 
he will follow the procedure set out below. 

His failure to follow the procedure set out below shall be considered to be a waiver for any claim 
for costs or loss suffered. 

Notwithstanding any negotiations or discussions between the parties, unless this clause is waived 
in writing by the General Manager, there shall be no waiver of the provisions of this clause by 
any conduct of the City, its agents, or servants. 

104-3 Claims Procedure 

1. The Contractor shall immediately advise the Inspector on the occurrence of a fact which 
may lead to a claim, of the intent to claim, specifying the basis on which the claim will be 
made. 

2. The Contractor shall keep detailed "daily work records" of all aspects of the claim and the 
Inspector will keep daily work records to be used in assessing the Contractor’s claim. 

3. The Contractor and the Inspector shall use their best effort to reconcile these "daily work 
records" daily. 

4. In addition to Step 1, the Contractor shall within seven (7) working days of the occurrence, 
deliver to the General Manager notice in writing of the intent to claim anything that would 
give rise to a claim. 

5. The Contractor shall submit monthly, the details of any claims within the proceeding thirty 
(30) days as hereinbefore set out. The details of the claim shall: 

a) identify the item or items in respect of which the claim arises; 

b) state the grounds, contractual or otherwise upon which the claim is made; and 

c) include the records maintained by the Contractor supporting such claim. 

The failure to submit a claim as aforesaid will conclusively be deemed to be an 
abandonment of the particular claim hereinbefore set out. 

6. The keeping of daily work records by the Inspector or the reconciling of daily work records 
with those of the Contractor's Work shall not be construed to be acceptance of the claim. 

7. Subject to the notice requirements in Step 8 below, if either party wishes to refer a claim to 
adjudication in accordance with Part II.1 of the Construction Act, such party shall give to 
the other party notice in writing of an adjudication setting out, to the extent applicable: 

(a) Contractor’s invoice number. 
 
(b) City’s progress payment or purchase order number. 
 
(c) Contract title and number. 
 
(d) The names and addresses of the parties. 
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(e) The nature, and a brief description of the dispute, including details respecting how 

and when it arose. 
 
(f) The nature of the redress sought, including but not limited to: 

i. summary of quantities; 
ii. summary of actual or estimated costs; and 
iii. summary of indirect costs or estimated indirect costs.  

 
(g) Relevant provisions of the Contract in support of the dispute and the reasons the 

provisions are relevant, including the Work affected by the dispute, areas of the Work 
incurring additional costs and the change from the tender. 

 
(h) Copies of all supporting documentation and records of the Contractor applicable to 

the dispute. 
 

(i) The names of three (3) adjudicators that the referring party nominates to adjudicate 
the dispute, each of whom must be listed in the registry established by the Authority. 

 
(j) The date that any required notice was given in accordance with Step 8 below and a 

copy of the notice. 
 

8. Notwithstanding Step 7, a party seeking to refer a claim to adjudication for a dispute that 
does not arise from a notice of non-payment of a Proper Invoice or holdback shall provide 
notice of a dispute in writing to the other party setting out the nature and a brief description 
at least thirty (30) Days prior to referring the claim to adjudication.  

 
9. Notice in writing of an adjudication by the Contractor shall be given to the General Manager 

either by prepaid registered mail or electronic format bearing the Contract number in the 
subject line. Only portable document format (PDF – non-editable) file attachments will be 
accepted by the City. 

 
10. The party giving notice in writing of an adjudication in accordance with this Subsection GC 

104-3 Claims Procedure shall, on the same day, provide a copy of the notice to the Authority 
in electronic format. For clarity, a notice of adjudication received by the City on a date that 
is not a Business Day shall be deemed to be received by the City on the next Business Day 
following such date. 

 
11.  No later than three (3) Days following receipt of the notice in writing of an adjudication, the 

responding party shall give notice in writing to the referring party stating either that (a) the 
responding party accepts one of the referring party’s nominees or (b) none of the referring 
party’s nominees are acceptable. If the responding party accepts one of the referring party’s 
nominees, the referring party shall notify the nominee of such appointment on the day that 
notice in writing of the acceptance is received from the responding party, and shall request 
the nominee’s prompt consent to conduct the adjudication. If none of the referring party’s 
nominees are acceptable to the responding party, the parties may discuss the appointment 
of another mutually agreeable adjudicator. In the event that the parties have not selected a 
mutually agreeable adjudicator by the close of business three (3) Days following the giving 
of notice in writing of an adjudication, the referring party shall, by the next calendar day, 
request that the Authority appoint an adjudicator. 

 
12. If, by the close of business four (4) Days following the giving of the notice in writing of an 

adjudication, the parties’ agreed upon adjudicator, if any, has not consented to conduct the 
adjudication, the referring party shall immediately request that the Authority appoint an 
adjudicator. 
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13. No later than five (5) Days after an adjudicator agrees or is appointed to conduct the 
adjudication, the party who gave notice in writing of an adjudication shall provide to the 
adjudicator a copy of such notice, and shall provide to the responding party and the 
adjudicator a copy of the contract and any documents that the party intends to rely upon 
during the adjudication. 

 
14. Subject to the provisions of the Construction Act, a party who received notice in writing of 

an adjudication shall provide to the adjudicator and to the referring party any documents 
that it intends to rely upon at the adjudication within twenty (20) Days of receiving the 
documents referred to in Step 13. 

15. The adjudicator shall make a determination of the matter that is the subject of the 
adjudication no later than thirty (30) Days after receiving the documents referred to in Step 
13, subject to any extension of the deadline in accordance with subsection 13.13(2)(a) of 
the Construction Act. 

 
16. Subject to the consent of the adjudicator, each party shall, if requested by the other party, 

agree to extend the deadline referred to in Step 14 to forty (40) Days and the deadline 
referred to in Step 15 to sixty (60) Days or such other reasonable extensions as either party 
may request. 

 
17. The following procedures shall apply to any adjudication the parties engage in under the 

Construction Act: 
 

(a)  any hearing shall be held at a venue within the jurisdiction of the Project or such 
other venue as the parties may agree and which is acceptable to the adjudicator; 

 
(b)  the adjudication shall be conducted in English; 
 
(c)  the parties may be represented by their legal representatives throughout an 

adjudication; and  
 
(d)  there shall not be oral communications with respect to issues in dispute that are the 

subject of an adjudication between a party and the adjudicator, unless it is made in 
the presence of both parties or their legal representatives. 

 
18. Any documents or information disclosed by the parties during an adjudication are 

confidential and the parties shall not use such documents or information for any purpose 
other than the adjudication in which they are disclosed and shall not disclose such 
documents and information to any third party, unless otherwise required by law, save and 
except for the adjudicator. 

 
19. Notwithstanding any adjudication between the parties, there shall be no interruption of the 

Work pending a resolution or determination of the dispute by adjudication. 
 
20. Neither party may deliver notice in writing of an adjudication in accordance with this 

Subsection GC 104-3 Claims Procedure or Part II.1 of the Construction Act after completion 
of the Work. 

 
21. The Contractor shall respond promptly to all requests made by the City for documents and 

information required in connection with any adjudication that is not directly between the City 
and the Contractor under Part II.1 of the Construction Act. If requested by the City, the 
Contractor agrees to attend such adjudication and provide evidence at its own cost and 
expense. 
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104-4 Contract Plans and Working Drawings 

When the nature of the Work so requires, the City will provide the Contractor with Plans showing 
the details of the construction required. Working Drawings showing shop details, erection 
diagrams, falsework, formwork, and such other details as may be required for the Work and which 
are not shown on the Drawings furnished by the City shall be provided by the Contractor in as 
many copies as required. 

Work related to the working Drawings shall not proceed until such Drawings have been approved 
by the General Manager. Approval by the General Manager shall not relieve the Contractor from 
any responsibility for the adequacy or soundness of such working Drawings, or for the Work they 
represent. 

Costs related to all Drawings required to be supplied by the Contractor shall be deemed to be 
included in the unit prices. 

104-5 Deviation from Plans 

The Contractor shall not deviate from the Contract Plans, Specifications and approved working 
Drawings without the consent in writing of the General Manager. 

104-6 Product Dimensions 

The Contractor shall be responsible for verifying the product dimensions and their conformance 
with the Drawings prior to undertaking Work relating to or affected by the product. 

104-7 Order of Precedence 

The Contractor shall do all Work and furnish all Materials in accordance with the best practice, 
and in the event of any inconsistency or conflict in the provisions of the Plans or Specifications, 
such provisions shall take precedence and govern in the following order: 

(a) Change Order or an amendment to the Contract, with the most recent having priority (if 
any); 

 
(b) Agreement; 
 
(c) Addenda; 

(d) Special Provisions; 

(e) Bid Solicitation; 

(f) Tender; 

(g) Contract Plans; 

(h) City of Greater Sudbury Supplemental Specifications (G.S.S.S.); 

(i) City of Greater Sudbury Standard Drawings (G.S.S.D.); 

(j) Ontario Provincial Standard Specifications (O.P.S.S.); 

(k) Ontario Provincial Standard Drawings (O.P.S.D.); 

(l) City of Greater Sudbury General Conditions; and 
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(m) Working Drawings. 

Where any part of the Work is shown or mentioned in one part of the Contract and not in another, 
it shall be considered to have been mentioned in all (for example, a detail included in the 
Drawings omitted from the Specification sheet, is treated as having been included in both). 

Where figured dimensions are shown in Plans and Drawings, they shall be interpreted 
accordingly and, in the event of any inconsistencies, figured dimensions on Plans and Drawings 
shall prevail. 

Where the Contractor requires any dimension that is not given by the Contract, it will be the duty 
of the Contractor to obtain such dimensions from the General Manager before proceeding with 
the portion of the Work for which they are required. 

Detailed Drawings shall control general Drawings and, where there is an inconsistency between 
detailed Drawings and general Drawings, the more detailed Drawings shall prevail over the more 
general. 

Where the Contractor alleges any uncertainty, lack of information or detail of the information, or 
any other difficulty in determining the nature, scope or amount of Work to be done or labour, plant 
or Material to be supplied to carry out the Contract, he shall refer such allegation to the General 
Manager and the General Manager shall forthwith direct the Contractor as to the nature, extent 
or amount of Work to be done and labour, plant and Material to be provided and the determination 
of the General Manager shall be final and binding upon the parties at no cost to the City. 

Neither party to the Contract shall take advantage of any apparent error or omission in the Plans 
or Specifications, but the General Manager shall be permitted to make such corrections and 
interpretations as may be necessary for fulfilment of the intent of the Plans and Specifications. 

Any Work or Material not herein specified but which may be fairly implied as included in the 
Contract, of which the General Manager shall be the judge, shall be done or furnished by the 
Contractor as if such Work or Material has been specified. 

104-8 Changes And Alterations 

The City may, by order in writing, at any time before or after the commencement of the Work, 
delete, extend, increase, decrease, vary, or otherwise alter the Work to be done or Material to be 
furnished or any part thereof. If the character of the Work to be done or Material to be furnished 
is actually changed from that on which the Contractor based his bid, by reason of such written 
order of the General Manager or by reason of incorrect written information supplied by the City, 
and if the change increases or decreases the cost of the Work to be done or Material to be 
furnished, the Contractor shall proceed with the Work to be done and upon the written request of 
either party to the Contract, negotiations shall, as soon as reasonably possible, be carried out to 
determine the amount of compensation to be paid, provided that if such change in character 
relates solely to quantities, it shall be dealt with under Subsection GC 103-1 Estimated Quantities 
and not otherwise. 

104-9 Substitutions 

The Contractor may apply to the General Manager to substitute, as an approved equal, another 
article or group of related articles identified by a different trade name or by a different trade or 
other name. In all cases, the proposed substitution must be justified by the Contractor in his 
written application to the General Manager indicating reasons why he wishes to substitute and 
be accompanied by sufficient descriptive and technical information for the General Manager, to 
thoroughly compare articles or groups of articles with that specified. Failure to comply with this 
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requirement to the General Manager's satisfaction may result in rejection of the request due to 
insufficient information or time to evaluate it. All applications and submissions related to 
substitutions shall only be made by the Contractor and not the Sub-contractor or suppliers. 

The approval or rejection of a proposed substitution shall be at the discretion of the General 
Manager and his decisions shall be final. 

If the proposed substitution is approved by the General Manager, any saving in cost by reason 
of such substitution shall be for the sole benefit of the City. 

The Contractor shall assume all liabilities and additional cost that may subsequently arise as a 
result of his proposed substitution being accepted by the General Manager. 

104-10 Extra Work 

Where the General Manager directs or otherwise authorizes the Contractor in writing to undertake 
Work in addition to that provided for in the Contract and for which the General Manager and the 
Contractor agree that there is no applicable tender item, the Contractor shall proceed with the 
Work and such Work shall be considered Extra Work and shall be paid for as negotiated or on a 
force account basis under Subsection GC 108-4 Prices and Payments. Where Extra Work is 
required that is covered in the Schedule of Items and Unit Prices, the work shall be paid for under 
the unit price quoted in the Contract documents. 

104-11 Change Orders 

Any addition to or reduction of Work relative to the Contract shall be authorized only with the use 
of a "Change Order Form". 

The Change Order shall be written on a standard form as supplied by the City, and shall include 
a complete but concise description of the changes and modifications if so required, after which it 
is to be signed by both the Contractor and the General Manager prior to any said Work 
commencing. 

104-12 Lines And Grades 

The General Manager shall provide a base line and a bench mark for the general location, 
alignment and elevation of the Work, but the Contractor shall assume full responsibility for the 
alignment, elevations, and dimensions of each and all parts of the Work. The base line survey is 
referenced to the Canadian Spatial Reference System, NAD(83), and the co-ordinates are 
expressed in UTM Zone 17 or City of Greater Sudbury Zone 81. 

The Contractor shall provide qualified personnel to properly layout and establish all lines and 
grades necessary for construction. The Contractor shall construct and maintain substantial 
alignment markers and secondary bench marks as may be required for the proper execution of 
the Contract. 

The General Manager shall be notified by the Contractor of any layout Work carried out and the 
General Manager shall check same if he so desires. The checking of layout or failure to do so on 
the part of the General Manager in no way relieves the Contractor of the full responsibility for 
construction to the proper location, line, and grade. 

The Contractor shall supply one (1) copy of all alignment and grade sheets to the General 
Manager. 
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All stakes, marks, and reference points shall be carefully preserved by the Contractor and in case 
of their destruction or removal, such stakes, marks, and reference points shall be replaced by the 
General Manager at the Contractor's expense. 

The General Manager may require the Contractor at the Contractor's expense to provide such 
masts, scaffolds, batter boards, straight edges, templates, and other devices as may be 
necessary to facilitate laying out, inspecting, and constructing the Work. 

Whenever necessary, Work shall be suspended for such reasonable time as may be necessary 
to permit the General Manager to layout and inspect any portion of the Work, and the Contractor 
will not be allowed any extra compensation for this suspension of Work. 

104-13 Preliminary Measurement 

Before commencement of any excavation, fill, or other Work for which the basis of payment is 
volume in place, the Contractor will inform the General Manager sufficiently in advance to allow 
cross-section Work to be carried out. The cross-sections taken by the General Manager will be 
available to the Contractor for checking. If the Contractor begins Work without having checked 
the cross-sections, he shall have forfeited all rights to dispute the accuracy of the General 
Manager's cross-sections. 

104-14 Right Of Entry 

The Contractor shall cooperate with other contractors, Utility authorities and other agencies, and 
the City, and they shall be allowed free access to their work at all times. The General Manager 
reserves the right to alter the method of operations on the Contract to avoid interference with 
other work. 

104-15 Contractor's Responsibility 

The Contractor shall be responsible for and shall give adequate attention to the prosecution and 
completion of the Work in accordance with the terms of the Contract. The Contractor shall at all 
times have on the Work, as his agent, a competent superintendent or foreman capable of reading 
and thoroughly understanding the Plans and Specifications, and to adequately communicate with 
the General Manager and his representatives, and who is thoroughly experienced in the type of 
Work being performed. Such superintendent shall be furnished irrespective of the amount of Work 
sublet and shall be responsible for the supervision and direction of all Sub-contractors. 

The General Manager shall be provided to his satisfaction with the address and telephone 
number of a Contractor's representative who may be contacted and available within reasonable 
notice twenty-four (24) hours a day, seven (7) days a week, on matters relating to the Contract. 

104-16 Damage By Vehicles And Other Equipment 

If at any time, in the opinion of the General Manager, damage is being done or is likely to be done 
by the Contractor's unlicensed Equipment, to any highway or any improvement thereon, other 
than such portions that are part of the Work, the Contractor shall, on the direction of the General 
Manager and at the Contractor's own expense, make changes in or substitutions for such 
unlicensed Equipment or shall alter loading or shall in some other manner remove the cause of 
such damage and reinstate the damaged area to the satisfaction of the General Manager. 

104-17 Working Areas 

The City shall acquire Easements for the construction of Work and other structures over, across, 
and upon private property where shown. The Contractor shall not enter upon, occupy with 
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workmen, tools, Equipment or Materials of any nature, any lands outside the public highway and 
the right-of-way shown on the Plans, except after consent has been received by him from the 
proper parties, in writing. 

The Contractor's sheds, offices, toilets, other structures and storage areas for Material and 
Equipment shall be grouped in a compact manner and maintained in a neat and orderly condition 
at all times. Should the Contractor desire or need more space than that available on public 
highways and City easements and property, the Contractor shall obtain such space on private 
property at no additional cost to the City by agreement with the owner thereof. Before the 
Contractor or any of his Sub-contractors shall make use of any private property for any purpose, 
he shall first submit to the General Manager a copy of a written agreement granting permission 
by the owner. The written agreement shall include a clause that the Contractor shall indemnify 
and save the City harmless from and against all claims as outlined in Subsection 106-1 
Contractor’s Responsibility for Damages. At the completion of the Contract, the working areas 
used by the Contractor shall be restored to their original condition, unless otherwise indicated 
and all excavated or stockpiled Materials shall be completely removed. This work will be done at 
no additional cost to the City. Except where otherwise provided for in the Specifications, the 
Contractor shall not use any lands owned by or under the control of the City. 

104-18 Condition Of Site 

The Contractor, during the progress of the Work, shall keep the Project site and Work in as tidy 
a condition as practicable. He shall not deposit any Material on any portion of street, sidewalk, 
boulevard or other City or public property without permission of the General Manager, and shall 
remove same without delay when as directed by the General Manager. 

Unless all surplus material, or plant, rubbish, falsework, etc., is removed from time to time, when 
and as directed, the General Manager will proceed to do whatever is necessary to restore the 
site, street, sidewalk, boulevard, or other City or public property, to a tidy condition, and charge 
the cost thereof to the Contractor. Whenever and wherever any Work is closed, suspended or 
stopped for the winter, all Material of every description must be gathered up from the streets, 
footwalks, and boulevards, and removed. 

104-19 Use Or Occupancy Of The Works Prior To Completion 

The use or occupancy of the Works or any part thereof by the City shall not be taken in any matter 
as an acceptance by the City of any Work or Material not in accordance with the Contract or 
relieve the Contractor of any of his obligations save to the extent that loss or damage is caused 
during such use or occupancy by the City or by employees of the City for whom the City is 
responsible. In particular, without limiting the generality of the foregoing, the use or occupancy of 
the Work or any part thereof by the City shall not release the Contractor from any liability to pay 
the City, or waive, or impair the right of the City to deduct and retain any amounts otherwise 
recoverable by the City. 

104-20     Condonation Not A Waiver 

Any failure by the City to insist in one or more instances upon strict performance by the Contractor 
of any of the terms or conditions of the Contract shall not be construed as a waiver by the City of 
its right to require strict performance of any such terms or conditions, and the obligations of the 
Contractor with respect to such performance shall continue in full force and effect. 

104-21 Construction Schedule  

The Contractor shall prepare and update on a monthly basis, as required for payment pursuant 
to Subsection GC 108-4 Prices and Payments, a Construction Schedule indicating the proposed 
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methods of construction and sequence of Work and time the Contractor proposes to complete 
the various items of Work within the time specified in the Contract.  

1. Initial and updated Construction Schedules shall be prepared and submitted as detailed 
below: 

a) Two paper copies and an electronic copy in a portable document format (PDF – non-
editable) shall be submitted to the General Manager no less than (3) Business Days 
prior to the pre-construction meeting. 

b) Where the Contractor has revised the initial Construction Schedule prior to the pre-
construction meeting, the revised Construction Schedule shall be submitted to the 
General Manager at least three (3) Business Days prior to the pre-construction 
meeting. 

c) Two paper copies and an electronic copy in a portable document format (PDF – non-
editable) shall be submitted to the General Manager not less than three (3) Business 
Days prior to all regularly scheduled site meetings. All revisions shall be highlighted 
on the updated Construction Schedule. Updated Construction Schedules submitted 
shall reflect actual progress of the Work and any additions, deletions, or revisions to 
the Work that have arisen since the previous update. At regularly scheduled site 
meetings, the Contractor shall explain the revisions and any increase or decrease in 
resources required to complete the Work on time. At the General Manager’s request, 
and at no additional cost to the City, the Contractor shall submit an updated 
Construction Schedule within seven (7) Business Days of any major increase or 
decrease in quantities, or major change in the staging or perceived change in 
character of the Work. 

d) All copies shall be legible and shall show the date the Construction Schedule was 
prepared. 

2. The requirements for the Construction Schedule are detailed below: 

a) The critical path method shall be used to prepare and update the Construction 
Schedule. The initial and updated Construction Schedules shall consist of a time 
scaled network diagram with its related bar charts or a time scaled linear diagram. 

b) The construction time shown on the initial Construction Schedule shall not extend 
beyond the specified Contract Completion date. The Construction Schedule shall 
include all non-working periods and appropriate allowances for inclement weather. 

c) The Construction Schedule shall reflect operational constraints, interim completion 
dates, and other scheduling requirements specified in the Contract. 

d) A delay for an activity shall be deemed to have occurred when the activity is not 
complete on its late finish date established by the Construction Schedule or it exceeds 
the specified Completion Date for the Contract. 

3. The requirements for diagrams and bar charts are detailed below: 

a) The Contractor may select to submit initial and updated Construction Schedules in 
either logic diagram format with accompanying time scaled bar charts or time scaled 
linear diagrams. 
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b) The Contractor shall select the activities so that the Work is identifiable and the 
progress of each activity can be determined. The City reserves the right to limit 
or increase the number of activities on the diagram. 

c) Each activity in the initial and updated Construction Schedules shall include a 
description of the operation and the number of Days allocated or actually used 
for it. When the duration of an activity is dependent on weather conditions, the 
number of Days allocated shall include an allowance for normal frequency of 
inclement weather. When the activity has an associated tender item quantity, the 
approximate quantity shall also be shown. 

d) The Construction Schedule shall show the sequence and interdependence of all 
activities required to complete the Work under the Contract, including time for 
review of Working Drawings and mix design submissions, early start date, early 
finish date, and float times. All network connections used to create a logical 
schedule and the corresponding durations shall be shown. Activities on the critical 
path shall be identified clearly on the diagram. 

4. The Contractor shall not be permitted to start work until a Construction Schedule, 
conforming to this specification, is received by the General Manager. 

5. If, for any reason, the Contractor cannot produce an acceptable Construction Schedule 
within 30 Business Days of initial submission of the Construction Schedule, the 
Contractor shall be in default of the Contract. 

Section 105 Control of Materials 

105-1 Supply of Materials 

All Materials necessary for the proper completion of the Work, except those listed as being 
supplied by the City, shall be supplied by the Contractor. Measurement for payment and basis of 
payment clauses as may be included in Material Specifications shall not apply to the Contract. 
The Contract prices for the appropriate tender items shall be deemed to include full compensation 
for the supply of such Materials. 

105-2 Quality of Materials 

All Materials supplied by the Contractor shall conform to the requirements of the Contract 
documents. Where required by the General Manager, the Contractor shall furnish a complete 
written statement of the origin, composition and manufacture of any Materials to be supplied by 
him. All Material shall be new and unused, of good quality and free from defects in workmanship 
material, and design. Receipt by the City of any goods, Materials or Equipment shall not waive 
any of the Contractor’s obligations herein and any defective goods, Materials or Equipment shall 
be returned and replaced at the Contractor’s sole risk and expense. Unless otherwise stated, 
goods, Materials and Equipment supplied shall comply with all applicable specifications and 
industry standards, whether or not such specifications or standards are referenced in the Bid 
Solicitation (for example CSA, ESA, UL, etc.). 

105-3 Quality Control 

The cost of all quality control activities, as detailed in the Contract documents, shall be borne by 
the Contractor, included but not limited to all transportation charges for the samples and testing 
costs. The Contractor shall not change the source of supply of Materials without the written 
authorization of the General Manager. 
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Approval of any Materials by the General Manager shall not be considered as waiver of objection 
to the Work or Materials at any subsequent time, due to their failure to conform with the 
Specifications. 

105-4 Quality Assurance 

The City reserves the right to perform quality assurance activities at its own cost as specified in 
the Contract documents and as may be requested by the General Manager in his or her sole 
discretion. At no additional cost to the City, the Contractor shall make available for inspection or 
testing samples of any Material to be used in the Work. 

The Contractor shall obtain for the General Manager the right to enter upon the premises of the 
Material manufacturer, supplier or the Project site to carry out such inspection, sampling and 
testing as specified or as requested by the General Manager. 

The Contractor shall notify the General Manager of the sources of supply sufficiently in advance 
of the Material shipping dates to enable the Contract Administrator to perform the required 
inspection, sampling and testing. 

The City shall not be responsible for any delays to the Contractor's operations where the 
Contractor fails to give sufficient advance notice to the General Manager to enable the General 
Manager to carry out the required inspection, sampling and testing before the scheduled shipping 
dates. 

105-5 Conformity with Specifications Overriding Principle 

Approval of any Material by the General Manager shall not be considered as waiver of objection 
to the Work or Materials at any subsequent time, due to failure to conform with the Specifications. 

Upon the direction of the General Manager, the Contractor, at his own expense, shall replace or 
correct any defective Work resulting from faulty material supplied by the City, which has been 
damaged while under the Contractor's care. 

105-6 Materials Furnished by the City 

Materials to be furnished by the City shall be ordered by the Contractor from the Purchasing 
Agent of the City within a reasonable time for him to have the Materials in stock. The City shall 
not be responsible for any claims of compensation on account of delays from any cause 
whatsoever including neglect or default of agents or servants of the City or its suppliers. 

The General Manager in his sole discretion may determine points within the City limits where the 
Contractor shall pick up all Materials furnished by the City. All Material shall be deemed to be in 
possession of and at the risk of the Contractor from time of receipt of the Material. The Contractor 
shall be bound to make, at his own expense, any further distribution thereof that may be required 
to carry out the terms of the Contract. 

The Contractor shall be liable for all rental or other charges for handling, hauling or storing 
Materials or excess Materials ordered by the Contractor for the Contract including demurrage 
charges. 

Material supplied to the Contractor by the City shall not be used by him for purposes other than 
the performance of the Work under the Contract. Materials damaged while in the possession of 
or under the control of the Contractor shall be replaced by the Contractor at his own expense and 
the City shall not be responsible for any delay resulting therefrom. 
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Once Material has been supplied to the Contractor by the City, the Contractor is responsible for 
its storage. Any loss, theft or damage occurring after the Material goes into the possession or 
constructive possession of the Contractor, the Contractor shall be responsible and liable therefor. 

Before taking delivery of the City's supplies and Materials, the Contractor shall examine such 
Materials and satisfy himself as to possible damages which they may have suffered in transit. 
Where damage has occurred, the Contractor shall immediately notify the General Manager so 
that a claim may be made against the carrier. Should the Contractor fail to notify the General 
Manager of damage to Equipment, the Contractor will be liable for the cost of making good any 
damages subsequently found. 

105-7 Project Signs 

The City of Greater Sudbury will fabricate all project signs. The Contractor shall make 
arrangements with the City of Greater Sudbury's Sign Shop (705) 674-4455 extension 3660 to 
obtain and erect the project signs accordingly. The Contractor shall be responsible for the 
maintenance of the project signs and provide adequate safeguards to protect these signs from 
their operations. Upon completion of the Project, the Contractor shall remove the signs from the 
Project site and return the signs to the City of Greater Sudbury Sign Shop. All costs associated 
with obtaining, erecting, maintaining, removal and return of the project signs shall be deemed as 
all inclusive in the appropriate tender items. 

105-8 Weigh Bills 

All weigh bills for the supply of material to be paid shall be made in triplicate. 

At least two (2) of these weigh bills must be signed by the Inspector with the Contractor retaining 
one (1). Payment shall only be made for weigh bills signed by the City's representative. 

105-9    Excess Soil 

Unless expressly stated otherwise in the Contract, all materials determined to be excess by the 
Contractor, including earth and rock excavation, broken concrete, rubble and broken asphalt, 
shall be removed by the Contractor. The cost of removal and disposal of excess materials shall 
be included in the Contract price. 

The Contractor shall determine the extent to which Ontario’s Excess Soil and Waste Laws apply 
to the Work and shall provide the City with immediate written notice of such determination. For 
clarity, the Contractor acknowledges and agrees that this is an ongoing obligation of the 
Contractor during the performance of the Work. 

To the extent that excess material is neither “excavated soil” as that term is referred to in O. Reg. 
406/19 (“Excavated Soil”) nor Excess Soil, but otherwise constitutes “waste” pursuant to the EPA 
and Reg. 347 (“Non-Soil Waste”), the Contractor shall ensure that the Non-Soil Waste is 
managed, transported, and disposed of in accordance with the EPA, Reg. 347 and O. Reg. 
351/12, including but not limited to ensuring that the Non-Soil Waste is transported by a hauler 
approved by the MECP to transport the Non-Soil Waste and disposed of at a waste disposal site 
approved by the MECP to receive the Non-Soil Waste for final disposal.  

To the extent that material that is Excavated Soil and/or Excess Soil is generated and/or 
otherwise needs to be managed as part of the Work, the Contractor, at the Contractor’s cost and 
expense, shall: 

(a)  perform the Work in accordance with Ontario’s Excess Soil and Waste Laws and arrange for 
and ensure management, processing, transporting, tracking, storage, reuse and/or disposal 
of Excavated Soil and/or Excess Soil is completed in accordance with Ontario’s Excess Soil 
and Waste Laws, including but not limited to completing the following tasks: 

tel:70567444553660
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i. ensure that the excavation of “soil” and “rock” as those terms are defined in Ontario’s 
Excess Soil and Waste Laws is completed under the supervision of a qualified person as 
defined in O. Reg. 406/19 (“Qualified Person”) retained by the Contractor and subject to 
the City’s prior approval; 

ii. ensure that Excavated Soil and/or Excess Soil is lawfully transported to and then either 
reused for a beneficial purpose or disposed of with consideration to the quantity of the soil, 
the quality of the soil, the intended receiving site (if not reused at the Place of the Work), 
and the presence or absence of debris or deleterious materials, all in accordance with 
Ontario’s Excess Soil and Waste Laws; 

iii. if required by Ontario’s Excess Soil and Waste Laws, implement a record-keeping system 
to document and track information about the Excess Soil transported to an intended 
receiving site (if not reused at the Place of the Work), including the quantity and quality of 
the Excess Soil; 

iv. generate all required records within the deadlines stipulated by Ontario’s Excess Soil and 
Waste Laws, maintain its records in an organized manner for a minimum of seven (7) years, 
and provide these records to the City; 

v. in advance of commencing the Work, ensure that the Qualified Person prepare and 
implements a procedure in compliance with section 23 of O. Reg. 406/19 (the “Section 23 
Procedure”) to ensure that, in the event that during the Work any person working at the 
Project site who makes an observation that suggests that soil being excavated may be 
affected by the “discharge” of a “contaminant” as those terms are defined in Ontario’s 
Excess Soil and Waste Laws, the Contractor and all persons on-site follow the Section 23 
Procedure; 

vi. if required by Ontario’s Excess Soil and Waste Laws, file and update specified notices on 
the registry as defined in O. Reg. 406/19, and provide a copy of these notices to the City; 

vii. if required by Ontario’s Excess Soil and Waste Laws, require the Contractor’s Qualified 
Person to complete and/or update an assessment of past uses, sampling and analysis plan, 
soil characterization report and/or excess soil destination assessment report; 

viii. provide to the City the name, address, current permits, approvals and sampling 
requirements of any and all proposed receiving facilities for the Excess Soil arising from the 
Work prior to the transportation of the Excess Soil to the proposed receiving 
facility/facilities; 

ix. where applicable, require the Contractor’s Qualified Person to issue a letter to any 
proposed receiving facility/facilities for the Excess Soil providing a summary of soil testing 
results about the Excess Soil and a professional opinion regarding the suitability of the 
Excess Soil for off-site temporary storage, temporary processing, reuse or disposal at the 
intended receiving facility/facilities (“QP Letter”), and provide a copy of the QP Letter to the 
City; and  

 
(b) comply with all by-laws of the City, including site alteration and/or fill by-law(s), as amended, 

and any additional prescribed earthworks best practices required by the City. 

Without restricting the generality of any other provision in the Contract: 

(a)  for the duration of the Project, until completion of the Work, the City is the Project Leader 
and the Contractor shall carry out, and fulfill, the duties and responsibilities of the Project 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 17 of 58 

Leader in accordance with the requirements of the Contract and Ontario’s Excess Soil and 
Waste Laws; 

(b)  the Contractor’s responsibilities include, without limitation, procuring, and, as a part of the 
Contract price, paying for, all permits, approvals and disposal fees, costs and expenses 
required pursuant to Ontario’s Excess Soil and Waste Laws; and 

(c)  the documents at the site of the Project include, without limitation, all documents evidencing 
that the Work complies with Ontario’s Excess Soil and Waste Laws and such other 
documents as required by Ontario’s Excess Soil and Waste Laws. 

For clarity, this GC 105-9 Excess Soil is applicable to Excavated Soil and Excess Soil, even when 
such Excavated Soil and Excess Soil differs materially from that as indicated in the Contract or 
is of a nature which differs materially from as ordinarily found to exist and generally recognized 
as inherent in construction activities of the character provided for in the Contract. 

The City’s receipt of any document or record required under this GC 105-9 Excess Soil shall not 
be deemed to connote acceptance or approval of its content or derogate from or diminish the 
Contractor’s obligations contained in this GC 105-9 Excess Soil. The City shall not be liable or 
be under any obligation to the Contractor or any person whatsoever merely by reason of receipt 
of a document or record from the Contractor. 

Section 106 Legal Relations and Responsibility 

106-1 Contractor's Responsibility for Damages 

The Contractor, his agent, and all workmen and persons employed by him, or under his control, 
including Sub-contractors, shall use due care that no person or property is injured and that no 
rights are infringed upon in the prosecution of the Work, and the Contractor shall be solely 
responsible for all damages by whomsoever claim able in respect of any injury to persons or to 
lands, building, structures, fences, livestock, trees, crops, roads, ways, ditches, drains, and 
watercourses, whether natural or artificial, or property of whatever description, and in respect of 
infringement of any right, privilege or easement whatever occasioned in the carrying on of the 
Work or any part hereof, or by any neglect, misfeasance or nonfeasance on the Contractor's part 
or on the part of any of his agents, workmen or persons employed by him or under his control 
including Sub-contractors, and shall bear the full cost thereof and shall at his own expense make 
such temporary provisions as may be necessary to ensure the avoidance of any such damage, 
injury or infringement and to prevent the interruption of or danger or menace to the traffic on any 
railway or any public or private road entrance or sidewalk and to secure to all persons and 
corporations the uninterrupted enjoyment of all their rights in and during the performance of the 
Work, and the Contractor shall indemnify and save harmless the City from and against all claims, 
demands, loss, costs, damages, actions, suits and without limiting the foregoing all legal 
expenses and costs incurred by the City in defending any legal action or other proceedings 
by whomsoever made, brought or prosecuted in any manner based upon, occasioned by, or 
attributed to any such damage, injury, or infringement. 

Whenever any Work is of such an extent and nature that it must necessarily be confined to 
particular areas of the right-of-way, the Contractor shall use reasonable care not to damage or 
deface the remaining portions of the right-of-way and if any damage is occasioned as a result of 
the Contractor's operations, it shall be rectified by the Contractor at his own expense, to the 
satisfaction of the General Manager. 

Notwithstanding the indemnity provisions contained in this Section, where in the opinion of the 
General Manager the Contractor has failed to rectify any damage, injury or infringement or has 
failed to adequately compensate any person for any damage, injury or infringement for which the 
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Contractor is responsible under the Contract, the General Manager, following notice in writing to 
the Contractor of his intention to do so, may withhold payment of any monies due to the 
Contractor under this or any other contract until the Contractor has rectified such damage, injury 
or infringement, provided, however, that the City will not withhold such monies where in opinion 
of the General Manager there are reasonable grounds upon which the Contractor denies liability 
for such damage, injury or infringement and the Contractor has given the Claimant a reasonable 
time in which to establish the validity of his claim, and provided further that the amount withheld 
under this Section shall not exceed the amount of such claims against the Contractor. 

106-2 Indemnification and Insurance 

a) Indemnification 

The Contractor shall defend, indemnify and save harmless the City and its elected officials, 
officers, employees and agents from and against any and all claims of any nature, actions, causes 
of action, losses, expenses, fines, costs (including legal costs), interest or damages of every 
nature and kind whatsoever, including but not limited to bodily injury, sickness, disease or death 
or to damage to or destruction of tangible property including loss of revenue or incurred expense 
resulting from disruption of Work, arising out of or allegedly attributable to the negligence, acts, 
errors, omissions, misfeasance, nonfeasance, fraud or wilful misconduct of the Contractor, its 
directors, officers, employees, agents, and Sub-contractor(s), or any of them, in connection with 
or in any way related to the delivery or performance of the Contract. This indemnity shall be in 
addition and/or in lieu of any insurance to be provided by the Contractor in accordance with the 
Contract and shall survive the Contract. 

The Contractor covenants and agrees that they will take any and all action and will do and provide 
the Work herein required to be provided in compliance with all laws, regulations or orders, 
including the order of any board or court of competent jurisdiction, rule, regulation or requirement 
of the Canadian Government or the Government of the Province of Ontario or any competent 
local government, board, commission, department or officer (“Compliance Requirements”) and 
hereby indemnifies and holds harmless City of Greater Sudbury from any and all claims, 
payments, injury or loss and for any and all legal costs (including fees and disbursements) or 
administrative costs incurred by the City relating to any failure of the Contractor , their employees, 
agents or contractors to comply with any Compliance Requirements 

b) Contractor’s Insurance 

Without restricting the generality of subsection a) Indemnification, the Contractor shall provide, 
maintain, and pay for the insurance coverages listed under clauses: 

(i) Commercial General Liability Insurance; and 

(ii) Automobile Liability Insurance. 

Insurance coverages in the following clauses shall only apply when so specified in the Contract: 

(iii) Aircraft, Drone and Watercraft Liability; 

(iv) Property and Boiler Insurance (Equipment Breakdown Insurance); 

(v) Contractors Equipment Insurance; 

(vi) Pollution Liability Insurance; and 

(vii) Cyber Liability Insurance.  
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The Contractor shall provide a Certificate of Insurance which confirms that the below coverage 
(and any applicable additional insurance) placed and maintained by it, complies with the 
requirements of the Contract, on the City’s standard form or on a form acceptable to the City. An 
updated Certificate of Insurance shall be supplied by no later than fifteen (15) days prior to the 
expiry date of any required coverage. 

All certificates must identify the Contract and include the Contract number and must include a 
brief description of the Work. Should a portion of liability coverage be written under the form of 
an Umbrella or Excess Liability policy, the certificate of insurance must clearly identify which 
underlying liability policy is affected by the umbrella or excess limits. Upon request by the City, 
the Contractor shall forthwith provide full copies of the insurance policies required herein. 

Certificates of Insurance evidencing renewal or replacement of policies shall be delivered to the 
City within fifteen (15) days prior to the expiration or replacement of the current policies, without 
demand by the City. Failure to provide the required insurance certificates within fifteen (15) days 
of the City’s written request and/or continuously maintain the required insurance coverage 
throughout the length of the Contract constitutes a default by the Contractor. 

No review or approval of any insurance certificate by the City shall derogate from or diminish the 
City rights or the Contractor ’s obligation contained herein. 

If the Contractor maintains higher limits than the minimums above, the City requires and shall be 
entitled to coverage for higher limits maintained by the Contractor. Any available insurance 
proceeds in excess of the specified minimum limits of insurance and coverage shall be available 
to the City. 

It shall be the sole responsibility of the Contractor to determine what additional insurance 
coverage is necessary and advisable for its own protection to fulfill its obligations under the 
Contract. 

Minimum insurance limits requested herein are to be applicable per occurrence and/or per 
insured loss and are not applicable to aggregate limits. Any requested insurance aggregate limit 
will be specifically requested as such. 

The above insurance requirements will not be read to limit the liability of the Contractor and will 
not be deemed a waiver by the City of its right to damages and indemnity from the Contractor for 
default under the Contract or for any loss arising out of or related to the performance or non-
performance by the Contractor of its obligations under the Contract. 

(i) Commercial General Liability Insurance 

The Contractor covenants to carry and maintain in place at its own expense (including the cost 
of deductibles) throughout the Contract, including all renewals and extensions, a policy or policies 
of insurance with an insurer licensed in Ontario, and provide the City with evidence of Commercial 
General Liability Insurance in the name of the Contractor, with the City and the Contract 
Administrator named as additional insureds, with limits of not less than five million dollars 
inclusive per occurrence for bodily injury, death, and damage to property including loss of use 
thereof. Such policy shall include clauses for coverage of non-owned automobile liability, 
personal injury, broad form property damage, contractual liability, owners’ and contractors’ 
protective, products and completed operations, contingent employer’s liability, tenant’s legal 
liability, cross liability, severability of interest. The insurance shall be provided in a form 
acceptable to the City. 
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Approval of this insurance shall be conditional upon the Contractor obtaining the services of an 
insurer licensed to underwrite insurance in the Province of Ontario and obtaining the insurer's 
certificate of equivalency to the required insurance. 

The Contractor shall submit annually to the City, proof of continuation of the completed operations 
coverage. 

Should the Contractor decide not to employ Sub-contractor(s) for operations requiring the use of 
explosives for blasting; hot works; pile driving or caisson work; crane, tow or hoist work; removal 
or weakening of support of property building or land; the Commercial General Liability Insurance 
shall include the appropriate endorsements. 

The policies shall be endorsed to provide the City with not less than 30 Days written notice in 
advance of cancellation, termination, or material change. 

The Contractor shall not commence Work until satisfactory evidence of insurance has been filed 
with and approved by the City. No review or approval of any such insurance certificate by the City 
shall derogate from or diminish the City’s rights or the Contractor’s obligation contained in the 
Contract. 

"Claims Made" insurance policies shall not be permitted. 

(ii) Automobile Liability Insurance 

Automobile liability insurance in respect of licensed vehicles shall have limits of not less than five 
million dollars ($5,000,000) inclusive per occurrence for bodily injury, death and damage to 
property, in the following forms endorsed to provide the City with not less than 30 Days written 
notice in advance of any cancellation, termination, or material change: 

a) standard non-owned automobile policy including standard contractual liability 
endorsement and 

b) Standard owner’s form automobile policy providing third party liability and accident 
benefits insurance and covering licensed vehicles owned or operated by the 
Contractor. 

(iii) Aircraft, Drone and Watercraft Liability 

a) Aircraft and Drone Liability  

 Aircraft and drone liability insurance with respect to owned or non-owned aircraft or 
drones used directly or indirectly in the performance of the Work, including use of 
additional premises, shall be subject to limits of not less than five million dollars 
($5,000,000) inclusive per occurrence for bodily injury, death, and damage to property 
including loss of use thereof, and limits of not less than five million dollars for aircraft 
passenger hazard. Such insurance shall be in a form acceptable to the City. The 
policies shall be endorsed to provide the City with not less than 30 Days written notice 
in advance of cancellation, change, or amendment restricting coverage. 

b) Watercraft Liability Insurance 

 Watercraft liability insurance with respect to owned or non-owned watercraft used 
directly or indirectly in the performance of the Work, including use of additional 
premises, shall be subject to limits of not less than five million dollars ($5,000,000) 
inclusive per occurrence for bodily injury, death, and damage to property including loss 
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of use thereof. Such insurance shall be in a form acceptable to the City. The policies 
shall be endorsed to provide the City with not less than 30 Days written notice in 
advance of cancellation, change, or amendment restricting coverage. 

(iv) Property and Boiler Insurance (Equipment Breakdown Insurance) 

a) Property Insurance 

 All risks property insurance shall be in the name of the Contractor, with the City and the 
Contract Administrator named as additional insureds, insuring not less than the sum of 
the amount of the Contract price and the full value, as may be stated in the Contract 
Documents, of Material that is specified to be provided by the City for incorporation into 
the Work. 

b) Boiler Insurance, Equipment Breakdown Insurance 

 Boiler insurance (Equipment Breakdown Insurance) insuring the interests of the 
Contractor, the City and the Contract Administrator for not less than the replacement 
value of boilers and pressure vessels and related equipment forming part of the Work, 
shall be in a form acceptable to the City. 

c) Use and Occupancy of the Work Prior to Completion 

Should the City wish to use or occupy part or all of the Work prior to the Ready for 
Takeover Period (as defined below), the City shall give 30 Days written notice to the 
Contractor of the intended purpose and extent of such use or occupancy. Prior to such 
use or occupancy, the Contractor shall notify the City in writing of the additional 
premium cost, if any, to maintain property and boiler insurance, which shall be at the 
City's expense. If because of such use or occupancy the Contractor is unable to 
provide coverage, the City upon written notice from the Contractor and prior to such 
use or occupancy shall provide, maintain, and pay for property and boiler insurance 
insuring the full value of the Work, including coverage for such use or occupancy, and 
shall provide the Contractor with proof of such insurance. The Contractor shall refund 
to the City the unearned premiums applicable to the Contractor's policies upon 
termination of coverage. 

The policies shall provide that in the event of a loss or damage, payment shall be made 
to the City and the Contractor as their respective interests may appear. The Contractor 
shall act on behalf of both the City and the Contractor for the purpose of adjusting the 
amount of such loss or damage payment with the insurers. When the extent of the loss 
or damage is determined, the Contractor shall proceed to restore the Work. Loss or 
damage shall not affect the rights and obligations of either party under the Contract, 
except that the Contractor shall be entitled to such reasonable extension of Contract 
Time relative to the extent of the loss or damage as the Contract Administrator may 
decide in consultation with the Contractor. 

d) Payment for Loss or Damage 

The Contractor shall be entitled to receive from the City, in addition to the amount due 
under the Contract, the amount at which the City's interest in restoration of the Work 
has been appraised, such amount to be paid as the restoration of the Work proceeds. 
In addition, the Contractor shall be entitled to receive from the payments made by the 
insurers the amount of the Contractor's interest in the restoration of the Work. 
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The Contractor shall be responsible for deductible amounts under the policies, except 
where such amounts may be excluded from the Contractor's responsibility by the 
terms of the Contract. 

In the event of a loss or damage to the Work arising from the action or omission of the 
City, the City shall pay the Contractor the cost of restoring the Work as the restoration 
of the Work proceeds. 

(v) Contractors Equipment Insurance 

All risks Contractor's Equipment insurance covering construction equipment used by the 
Contractor for the performance of the Work, including boiler insurance on temporary boilers and 
pressure vessels, shall be in a form acceptable to the City and shall not allow subrogation claims 
by the insurer against the City. The policies shall be endorsed to provide the City with not less 
than 30 Days written notice in advance of cancellation, change, or amendment restricting 
coverage. Subject to satisfactory proof of financial capability by the Contractor for self-insurance 
of the Contractor's Equipment, the City agrees to waive the equipment insurance requirement, 
and for the purpose of the Contract, the Contractor shall be deemed to be insured. This policy 
shall be amended to provide permission for the Contractor to grant prior releases with respect to 
damage to the Contractor's Equipment. 

(vi) Pollution Liability  

When any Work or service has potential for an environmental spill or event the Contractor shall 
carry Contractors Pollution Liability coverage insurance with a minimum discovery and report 
period of 120 hours, covering the Work and services described in the Contract including 
coverage for loss or claims arising from contamination to third party property or bodily injury 
during transit. Such policy shall provide coverage for an amount not less than Two Million 
dollars ($2,000,000) and shall remain in force for twelve (12) months following completion of 
Work (“Ready for Takeover Period”).  

(vii) Cyber Liability Insurance 

A minimum limit of two million dollars ($ 2,000,000) Cyber liability is required if the Work or 
service requires installation of the Contractor’s technology inside the City’s computer perimeter, 
and it integrates with a digital connection to a point within the City’s perimeter and/or provides a 
cloud-based service that stores the City’s data. 

c) Insurance Requirements and Duration 

Each insurance policy as noted in the Contract Documents shall be in effect from the date of 
commencement of the Work until 10 Days after the date of Final Acceptance of the Work, as set 
out in the Final Acceptance Certificate. 

The Contractor shall provide the City, on a form acceptable to the City, proof of insurance prior 
to commencement of the Work and signed by the underwriter or an authorized broker. 

The Contractor shall, on request, promptly provide the City with a certified true copy of each 
insurance policy exclusive of information pertaining to premium or premium bases used by the 
insurer to determine the cost of the insurance. The certified true copy shall include the signature 
of an officer of the insurer. 

Where a policy is renewed, the Contractor shall provide the City a certificate of insurance, on a 
form acceptable to the City, renewed proof of insurance immediately following completion of 
renewal. 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 23 of 58 

Unless specified otherwise, the Contractor shall be responsible for the payment of deductible 
amounts under the policies. 

If the Contractor fails to provide or maintain insurance as required in subsection (c), Contractor's 
Insurance, or elsewhere in the Contract Documents, then the City shall have the right to provide 
and maintain such insurance and give evidence thereof to the Contractor. The City's cost thereof 
shall be payable by the Contractor to the City on demand. 

If the Contractor fails to pay the cost of the insurance placed by the City within 28 Days of the 
date on which the City made a formal demand for reimbursement of such costs, the City may 
deduct the costs thereof from monies which are due or may become due to the Contractor 

106-3 Bonding 

Prior to execution of the Contract, the Contractor shall deliver to the City the following surety 
bonds from a Surety Company authorized to transact a business of suretyship in the Province of 
Ontario and to the satisfaction of the City, in the prescribed form required by Regulation 303/18 
of the Construction Act, (samples of the acceptable formats can be found on the City’s Website: 
https://www.greatersudbury.ca/do-business/bidding-opportunities/bidders-information/), 
guaranteeing the labour/material and performance of the Work within the stipulated period 
including the duration of the warranty period or maintenance period hereunder: 

a) Labour and Material Bond with a coverage limit of 50% of the Contract Price (Plus all 
applicable taxes); and 

b) Performance Bond with a coverage limit of 50% of the Contract Price (Plus all applicable 
taxes). 

The bonds shall be maintained in good standing until the Final Acceptance. 

Upon the breach by the Contractor of any of the terms or conditions of the Contract, the City may, 
at any time, advance a claim against either or both surety bonds. The Contractor acknowledges 
and agrees that any claim advanced by the City against the surety bonds will not in any way limit 
the City’s ability to collect additional amounts owing from the Contractor to the City. 

106-4 Provision for Municipal Signs 

Prior to commencement of the Work, the Contractor must record the location and type of each 
sign within the limits of the Working Area. The Contactor is responsible for removal, storage and 
reinstallation of all signs within the Working Area including the cost of replacing missing or 
damaged signs as a result of the Work or theft. The signs must be reinstalled conforming to the 
Contract Drawings, Ontario Traffic Manual, Highway Traffic Act, R.S.O. 1990, c. H.8, and City 
G.S.S.D. Temporarily relocated existing signs shall be reinstated at the same height, off-set and 
location as before removal or at a new location specified in the Contract documents. Where the 
Contract documents specify that new signs are required, the Contractor shall make arrangements 
with the City of Greater Sudbury Sign Shop to obtain the new signs. 

106-5  Maintaining Roadways and Detours 

Where the Roadway is affected by the Work, the Roadway must be kept open to traffic, and the 
Contractor shall, except as otherwise provided in this Section, provide and maintain for the 
duration of the Work a road throughout the length of the Work, whether along an existing public 
road including the road subject to the Work, or on detours within or adjacent to the right-of-way. 

The Contractor shall not close the road, reduce lane widths or close traffic lanes except as 
specified in the Contract documents. 

https://www.greatersudbury.ca/do-business/bidding-opportunities/bidders-information/
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Existing Traffic control signals shall remain active for the duration of the Work, with the exception 
of short term power supply interruptions to accommodate replacement or modifications to existing 
traffic control signals as defined in the Contract. 

The Contractor will not be required to maintain a road through the Work until such time as the 
Contractor has commenced operations or during seasonal shut-down or on any part of the 
Contract that has been accepted in accordance with Subsection 108-4(f) Final Acceptance 
Certificate or on public roads outside the limits of the Contract. 

Where localized and separated sections of the Roadway only are affected by the Contractor's 
operations, the Contractor will not be required to maintain intervening sections of the existing 
public road until such times as these sections are located within the limits of the Roadway affected 
by the Contractor's general operations under the Contract. The Contractor will not be required to 
apply de-icing salts and abrasives or carry out snow ploughing operations as may be required for 
the safe passage and control of traffic. However, if the Contractor's operations make it impractical 
to carry out normal snow removal operations, the Contractor is responsible for such work. 

When the Contractor constructs a detour which is not specifically provided for in the contract, or 
required by the General Manager, the construction of the detour and the subsequent removal 
shall be carried out at the Contractor's expense. The detour shall be constructed and maintained 
to structural and geometric standards approved by the General Manager. Removal shall be 
carried out as directed and at the discretion of the General Manager and shall consist of the 
disposal, levelling, and trimming of the excavated material and such restorative measures as may 
be required. 

Where the Work under the Contract is for any reason discontinued and will not be resumed until 
the following working season or for any extended period, the Contractor shall ensure the 
Roadway and detours are in a passable, safe and satisfactory condition for public travel, to the 
satisfaction of the General Manager. 

Where the Contract specifies or the General Manager approves in writing, that the road be closed 
and traffic diverted entirely off the road allowance to any other public roads, the Contractor shall 
give the General Manager fourteen (14) days advance notice prior to the road closure. The 
Contractor shall at his own expense supply, erect and maintain traffic control devices, in 
accordance with the Ontario Traffic Manual – Book 7, barricades, lights, and such other protection 
as may reasonably be required at all points where traffic might enter on that portion of the road 
so closed to traffic, outside and within the limits of the Contract or within other public roads which 
may be used during the said closure of the road. The Contractor, where specified in the Contract 
documents, shall supply watchmen twenty-four (24) hours a day to protect the barricades and 
direct traffic at each end of the portion or portions of the highway closed to traffic. 

The Contractor shall at his own expense erect and maintain advisory signs of the temporary 
closure and associated dates, at least one week in advance of the first day of the closure. The 
sign configurations, locations and detours shall be approved by the General Manager. All signs 
shall be removed immediately following the completion of the Work. 

Without limiting the responsibility of the Contractor to properly notify the public of and protect it 
from traffic hazards, the General Manager may require the Contractor to provide additional 
notification or protection for the public. 

If at any time the Contractor fails to provide for the safe passage and control of traffic on any 
existing road or detour for which, under the Contract, he is responsible, and if the Contractor fails 
to correct forthwith such unsatisfactory condition upon being so directed in writing, the General 
Manager may immediately correct the unsatisfactory condition and take such other action as he 
deems necessary to provide for the safe passage and control of traffic. In such circumstances, 
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the City may take any required steps with its own forces or its chosen contractor acting as the 
Constructor under OHSA. The City may deduct from any monies due or to become due to the 
Contractor on any account, any cost or expense incurred by the City under this Section. No act 
or failure to act on the part of the General Manager under this Section shall relieve the Contractor 
from his responsibilities under the Contract.  

The Contractor will be responsible for all traffic control measures as defined in the Ontario Traffic 
Manual Book 7. There will be no separate or additional payment made for traffic control 
measures, including, without limitation, the cost for paid duty police officers, where required, as 
such cost shall be deemed as all inclusive in the appropriate tender items. 

The Contractor shall, in writing, notify Greater Sudbury Fire and Paramedic Services at the end 
of each day, in order to specify access restrictions due to the Work for the following day. 

The Contractor shall, in writing, notify Greater Sudbury Transit, forty-eight (48) hours prior to 
closing bus bays or any Work on any street that is a bus route. 

The Contractor shall, in writing, notify Sudbury Student Services Consortium, five (5) business 
days, prior to any access restrictions due to construction. 

If parking meters are affected, the Contractor shall, in writing, notify City Parking Services at a 
minimum of forty-eight (48) hours in advance. 

At any time upon request, the Contractor shall provide the General Manager with copies of the 
notifications required herein. 

The foregoing provisions shall in no way relieve the Contractor of his obligations under the various 
provisions of the Contract dealing with the Contractor's responsibility for damage claims, except 
for claims arising on sections of road within the limits of the Contract that are being maintained 
by the City. 

106-6 Access to Properties Adjoining the Work 

The Contractor shall provide at all times and at his own expense, adequate pedestrian and 
vehicular access to private homes and commercial establishments, unless otherwise authorized 
by the General Manager. 

Where interruptions to access have been authorized by the General Manager, reasonable notice 
shall be given by the Contractor to the affected property owners and such interruptions shall be 
arranged so as to create a minimum of interference to those affected. 

106-7 Construction Affecting Railway Property 

The methods of construction and the timing of Work within or adjacent to railway property shall 
be subject to the approval of the General Manager. 

Before any Work is commenced, the Contractor shall receive railway company approval and fulfil 
all of their requirements. 

The Contractor shall provide and pay for all protection and flagging required in accordance with 
Subsection GC 106-4 Maintaining Roadways and Detours. 
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106-8 Explosives 

The Contractor shall comply with all statutes, regulations, by-laws and orders relating to the 
supply, hauling, handling, use of, and storing of explosives. 

Before any blasting operations are carried out, the Contractor shall give reasonable notice to any 
department or agency of government and to any person, partnership or corporation, including a 
municipal corporation, and board or commission thereof affected thereby. 

Before blasting, the Contractor must give adequate warning to all parts of the Project by siren or 
other suitable means. 

In addition to any other precaution that may be necessary, the Contractor shall, immediately prior 
to a blast, clear the blasting area of all residents, vehicular and pedestrian traffic, and shall post 
traffic control persons on each road entering the blasting area who shall stop all traffic and shall 
prevent such traffic from entering the area until the blast has taken place. 

The Contractor shall take all precautions necessary in regard to explosives, drilling, or methods 
of blasting used to ensure that persons are not injured and that adjoining property and structures, 
including public utilities, are not damaged. Without limiting the generality of Subsection GC 106-
1 Contractor’s Responsibility for Damages, the Contractor shall be responsible for all claims 
whatsoever arising from the hauling, handling, use of, or storing of explosives and all effects 
direct or indirect of the blasting operation, whether on or off the limits of the contract. 

For purposes of defending himself and the City against claims for damages to buildings in the 
vicinity of the Work, the Contractor shall, prior to construction and at his own expense, carry out 
a complete inspection of all houses likely to be affected or damaged by detonations under the 
Contract. Such inspection shall be by an independent qualified agency, at the Contractor's 
expense. The City may, in writing, request from the Contractor any and all data collected by the 
independent qualified agency in relation to any property and such data shall be provided within 
two (2) weeks of such request. 

No payment shall be made for protection measures or for damage to persons or for damages or 
repairs to property, structures, or public buildings or for any claim whatsoever arising from 
blasting operations. 

106-9 Trees and Shrubs 

Except as otherwise provided for in the Contract, the Contractor shall protect from injury all trees 
and shrubs on or near the line of the Work and on private property. Where the line of a trench 
passes close to trees the Contractor shall construct timber barricades around each tree or group 
of trees, or tunnel below the trees. Excavated material shall not be placed in contact with any 
tree, and the cutting of branches will not be allowed, except with the written approval of the 
General Manager and the owners of the trees. No extra payment will be allowed the Contractor 
on account of any expense he may be put to in protecting existing trees, and the Contractor shall 
be responsible for any damage done to the trees by his workmen, trucks, or Equipment. 

Where a branch of a tree has to be cut down, it shall be cut flush with the trunk of the tree and 
the wound shall be dressed with "Bracco" or other approved fluid to the satisfaction of the General 
Manager. The greatest care shall be taken to preserve the bark of trees from bruising or tearing. 
Where excavating and backfilling machinery damages branches of trees, the damaged portion 
shall be cut off and treated as outlined above. 
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106-10 Roadways and Surfaces 

All restoration Work must be carried out simultaneously with the Contract progress. 

Road intersections shall be constructed to existing radii or a minimum of 5 metres whichever is 
greater. No additional payment shall be made for this Work as the Work shall be included in the 
respective unit prices. 

Backfilling of trenches and the restoration Work must be carried out simultaneously with the 
Contract progress. When the Contractor's operations are suspended for the day, the remaining 
section of the trench opened shall be backfilled within a maximum distance of three (3) metres 
from the end of the last section of "main line pipe" installed. 

In the event that the Contractor fails or neglects to make satisfactory progress in the execution 
of any restoration Work within forty-eight (48) hours of the receipt of written notice from the 
General Manager, the General Manager may remove or cause to be removed any surplus 
material or to re-grade any area or perform any Work which he deems necessary to leave the 
Project site in an approved condition and the cost of any such Work shall be charged to the 
Contractor and shall be deducted from any monies due or to become due him. 

Roadways, entrance driveways, sidewalks, or other surface subject to vehicle or pedestrian traffic 
shall be reinstated with a minimum of delay and inconvenience to the general public and shall be 
maintained in a satisfactory condition until completion and Final Acceptance of the Works by the 
City. 

Additional surfacing materials, whether they existed prior to the commencement of the Work or 
not, may be required to be placed on Roadways or walkways to maintain the surface in a 
condition suitable for vehicular traffic, and the cost of any such material and work shall be borne 
by the Contractor. 

Failure to maintain the roadways, driveways and walkways in an acceptable condition, shall result 
in the Work being undertaken directly by the General Manager with the costs to be deducted from 
any monies due the Contractor by the City. 

106-11 Ditches and Lawns 

Where established lawns or other landscaped areas within the right-of-way are excavated or 
damaged, these areas shall be restored by sodding according to the Specifications. All other 
areas requiring general landscaping shall be seeded according to the Specifications. In the case 
of controversy as to whether the area is to be seeded or sodded, sodding shall be used. Wherever 
road ditches are grassed, restoration shall be restored by sodding. Restoration done within the 
right-of-way will be paid for at the Contract unit price, outside of this area will be done at the 
Contractor's expense, unless otherwise specified. 

106-12 Dust Control 

The Contractor will be solely responsible for controlling dust resulting from his operations, both 
within the right-of-way and elsewhere. 

Those quantities of water and calcium which are both: 

a) applied to areas within the right-of-way; and 

b) authorized by the City as made necessary and unavoidable for the prevention of dust or 
hazard to the public, will be measured for payment as provided for in the form of tender in 
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the Contract. In the case that no provision has been made for this payment it will be deemed 
to be included in the unit prices submitted by the Contractor. 

106-13 Protection Against Royalties or Patented Inventions 

The Contractor shall indemnify and save harmless the City from all and every claim for damages, 
royalties, or fees for the infringement of any patented invention or copyright occasioned by him 
in connection with Work to be done or Material furnished by him under the Contract. 

106-14 Observance of Laws, Regulations and Policies 

The Contractor shall obtain, at his own expense, all licenses or permits required by by-law or 
statutes, and regulations made thereunder. 

For greater clarity, unless otherwise stated, the Contractor shall be responsible for applying for, 
obtaining and maintaining, at its own cost (excepting building permit fees, municipal site plan 
approval or committee of adjustment application fees) all necessary permits, licences, consents 
and approvals relating to the provision of the Work in accordance with the Contract and shall not 
do or cause to be done anything in violation of any such permits, licences, consents and 
approvals. If the attention of the Contractor is called to any such violation on the part of the 
Contractor, or of any person employed or engaged by the Contractor, the Contractor shall 
immediately, at its sole expense, cease such action and correct the violation. Further, upon 
completion of the Work, the Contractor must furnish final certificates of approval by the inspecting 
authority, where applicable and required. 

When required to obtain City of Greater Sudbury plumbing licence, the Contractor will need to 
submit the following to the Licensing and Assessment Clerk. 

 

• Plumbing Contractor Licence application. 

• Certification of Plumbing Licence with copy of the actual Plumbing Licence. 

• Certification of Insurance two million dollars minimum ($2,000,000). 

The City plumbing licence is effective for a one-year period from January 1 to December 31 and 
must be renewed yearly. Information on the fee schedule and method of payments is available 
from the Licensing and Assessment Clerk. 

Please submit application for a plumbing licence and payment to: 

Licensing and Assessment Clerk 
City of Greater Sudbury 

Mailing / Courier Address: 
200 Brady Street, PO Box 5000, Station A, Sudbury, Ontario, P3A 5P3 
Telephone: 705-674-4455 Extension 2320 
Email:  Licensing@greatersudbury.ca  
Fax:  705-671-8118 

Electrical Contractors must have a current electrical Certification for Electrical Contractor issued 
by the Electrical Safety Authority. 

106-15 Notice to the Contractor 

Any notice in writing to be given to the Contractor in relation to any matter arising under the 
Contract or in respect of the Work to be done hereunder may be given by delivering same to the 

mailto:Licensing@greatersudbury.ca
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Contractor, or to the Contractor's representative for the time being, or by mailing the same 
addressed to the Contractor at such address as he may have specified in his tender. In default 
of any such address being so specified by sending the notice by prepaid registered mail to the 
last address known personally to the General Manager. Any such notice shall be conclusively 
deemed to have been received seventy-two (72) hours after sending by prepaid registered mail. 

In the event that the General Manager in his sole discretion determines that an emergency 
condition exists, such notice shall be deemed to be given two (2) hours after notice is sent to the 
Contractor’s last address personally known to the General Manager. 

106-16 Notice to the City 

Unless expressly stated otherwise in these General Conditions, any notice to the City shall be in 
writing and hand delivered personally to the General Manager, or his representative, or may be 
sent by prepaid registered mail to: 

 
City Engineering Services Division 
City of Greater Sudbury 
PO Box 5000, Station ‘A’ 
200 Brady Street 
Sudbury, Ontario P3A 5P3 

106-17 Warranty 

The Contractor warrants to the City that all of the Work will be in conformance with the Contract 
documents. 

The Contractor agrees to correct, at his own expense, any defects or deficiencies in the Work 
which appear during the period of 2 years from the date of Substantial Performance or such 
longer period as may be specified for certain products or Work provided (the "maintenance 
period"). Where a date of Substantial Performance is not established, the maintenance period 
shall commence on the date of completion. 

Where the Contractor performs Work or supplies Materials, Equipment, or machinery subsequent 
to the date of Substantial Performance, or where the Contractor corrects deficiencies subsequent 
to the date of Substantial Performance, then in any such case the warranty for such Work, supply 
of Materials, Equipment, machinery, or correction of deficiencies shall commence and run from 
the date that the same was completed. 

The City shall promptly give the Contractor written notice in accordance with Subsection GC 106-
14 Notice to the Contractor of observed defects and deficiencies. The City may specify a time 
within which the corrections are to be completed in which case the Contractor shall complete the 
corrections within the period of time set out. 

The Contractor acknowledges and agrees that he shall be responsible to correct or pay for any 
damage to other Works resulting from any correction required under the conditions of this clause. 

Neither the General Manager's Final Acceptance Certificate nor payment thereunder shall relieve 
the Contractor from his responsibility hereunder. 

Nothing in these General Conditions is intended to, or shall restrict or modify any liability of the 
Contractor for damages arising out of any law in force in the Province and in particular any liability 
for damages arising from defects or deficiencies in the Work which were not apparent prior to the 
expiration of the maintenance period. 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 30 of 58 

106-18 Discharge of Liabilities 

It is agreed that the Contractor shall indemnify and save the City harmless from and against all 
claims against said City for labour done, Materials, machinery and plant, furnished under the 
Contract. The Contractor shall furnish said City with satisfactory evidence when called upon that 
all persons who have done Work or furnished Materials, machinery and plant, for the execution 
of the Contract, have been fully paid or satisfactorily secured, and in case such evidence is not 
furnished, an amount necessary and sufficient to meet the claims of persons aforesaid shall be 
retained from money due the said Contractor under the Contract until the liabilities aforesaid shall 
be fully discharged or satisfactorily secured. 

106-19 Maintenance of Existing Drainage 

All sewers and open channels interfered with during construction of the Work, whether shown on 
the Plans or not, shall be adequately maintained by the Contractor for both dry weather and storm 
water flow and shall be reinstated to original condition. All gutters and storm water inlets 
encountered shall be kept open for drainage. The Contractor shall not raise levels in sanitary or 
storm sewers within or without the limit of the Contract to the extent of flooding. Any damage 
caused shall be the Contractor's responsibility. 

The Contractor's attention is drawn to the fact that lands under the jurisdiction of Conservation 
Authorities may well be involved within or without the limits of the Contract. If any Contractor's 
activity will affect lands under the jurisdiction of such Conservation Authority, it shall be the 
Contractor's responsibility to communicate with such Authority before interfering with their flood 
plain. Any consequential damages arising as a result of the Contractor's failing to make such a 
provision shall be borne by the Contractor. It shall be the Contractor's responsibility to obtain 
such approvals as are required by such Conservation Authority, prior to the commencement of 
the work. 

106-20 Surface and Ground Water 

The Contractor shall, so far as practicable, maintain the Project site free of surface and ground 
water so that construction may be carried out in the dry. The disposal of surface and ground 
water from the Works, including all temporary diversions of watercourses, shall be the 
responsibility of the Contractor and shall be carried out to the satisfaction of the General Manager. 
Property, real or personal, shall be protected from damage by the diversion or disposal of ground 
and surface water. 

De-watering operations are to be carried out in accordance with the OWRA and any regulations 
thereunder. All costs associated with the OWRA shall be the responsibility of the Contractor. 

106-21 Septic Tank and Field Beds 

Where septic tank and field beds or other treatment works are encountered in the construction of 
the Works, the Contractor shall provide adequate "Maintenance of Flow" to septic tank systems 
disrupted and immediately upon completion, restore the field tile beds to their original condition 
and ensure that the works reconstructed are in good working condition. 

No additional payment will be made for this work. 

106-22 Continuation of Municipal Services 

The Contractor is solely responsible for ensuring the continuance of municipal services during 
the course of the Contract. 
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During the normal course of water service installation, there will be a disruption in service (at the 
time of change over). The Contractor shall provide each affected property owner/occupant with 
a minimum of twenty-four (24) hours advance notice of service disruption prior to change over 
taking place. A sample form is included as part of the Special Provisions of the Contract 
documents. 

If, in the opinion of the General Manager, the Works being constructed affect the normal rate of 
existing water supply or quantity of supply to the homes in the work area, the Contractor is 
responsible for supplying not less than four hundred and fifty (450) litres per home per day in 
safe, disinfected, potable water containers. 

No additional payment will be made for this work. 

If the Contractor fails to comply within two (2) days, the City shall arrange for water delivery and 
all costs thereof shall be deducted from the Contractor's payment certificates. 

106-23 Protection, Soundness, and Repair of the Work 

All the Work shall be carefully protected from damage in any way. Any damage resulting to the 
Work from such failure shall be repaired or replaced to the satisfaction of the General Manager 
at the expense of the Contractor. 

106-24 Claims and Lawsuits 

For the purposes of this Section, a "claim" shall be deemed to include any notice, demand, claim 
for lien, action, notice of action or proceeding given to, made or brought against the City or any 
of its officers, servants, or agents. 

In the event of a claim being made in respect of any defects or any loss, damage, or injury caused 
or arising or in any manner associated with the pursuit of the Contract, the Contractor shall 
indemnify the City and its officers, servants, or agents and save them harmless. This obligation 
to indemnify the City, its officers, servants and agents shall also apply to claims from workers, 
Sub-contractors, suppliers or anyone claiming not to have been paid for services, labour, or 
Materials supplied in the performance of the Work. 

The indemnity in this Section includes:  
 
a) the Contractor’s failure to comply with the requirements of GC 105-9 Excess Soil, including 

without limitation, compliance with Ontario’s Excess Soil and Waste Laws; and 

b)  orders, actions, suits, claims, proceedings, penalties (including administrative monetary 
penalties), fines, statutory obligations, professional fees (including retainers for 
professional services), settlements, and/or other penalties whether imposed by a 
governmental authority (including any competent local government, board, commission, 
department or officer), court or through settlement, and legal fees and disbursements to 
defend and/or appeal any orders, offences, charges, prosecutions, actions, suits, claims, 
administrative monetary penalties, or proceedings, including, without limitation, those 
arising out of or attributable to Ontario’s Excess Soil and Waste Laws and the City’s failure 
or alleged failure to comply with any duties or responsibilities it may be found to have, or 
alleged to have, as a Project Leader. 

For greater clarity, this entitlement to indemnification shall include, and the Contractor shall pay 
forthwith upon request, all costs, charges, damages and expenses incurred by the City, its 
officers, servants or agents as a result of a claim including, without limiting the generality of the 
foregoing, solicitor's fees on a solicitor and client basis, adjuster's fees and the costs of the City's 
personnel associated with dealing with the claim. The City and its officers, servants or agents 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 32 of 58 

may require the Contractor to defend in their name and one their behalf any claim which is in any 
manner associated with the pursuit of the Contract, all at the Contractor's expense. 

The City may, if it sees fit to do so, retain separate representation for itself or its officers, servants 
or agents independently of the Contractor, in which case it shall be entitled to defend, 
compromise, or settle the claim on such terms as it deems fit. The Contractor shall forthwith 
reimburse the City for the sum or sums paid by it together with all related expenses forthwith on 
demand. In addition to any other remedies the City may have, the City may deduct the amounts 
of any payments or expenses made or incurred in dealing with a claim from any sums due or to 
become due to the Contractor on this or any other contract between the City and the Contractor. 

The Contractor agrees to vacate or discharge promptly at its own expense any claim for lien for 
services, labour or materials supplied by any person during the course of the Work. In addition 
to the rights and entitlements accruing in favour of the City in this Section, the City shall be entitled 
to set-off or recover from the Contractor any and all costs incurred by the City to maintain the 
Project in a lien free condition including vacating and defending any claim for lien or action 
commenced to enforce a claim for lien. 

Where the City is of the opinion, in its sole and absolute discretion, that there are issues of quality, 
defects, non-conformance or non-performance by the Contractor or anyone from whom the 
Contractor is responsible at law, in addition to other legal rights it may have, the City reserves 
the right to withhold payment in an amount appropriate given the nature of the issue(s) until such 
issue(s) have been rectified to the City’s satisfaction. 

106-25 Site Office 

The Contractor shall as soon as the Contract commences provide a site office of 18 square 
metres minimum area with adequate lighting, heating, and telephone with messaging capability 
on the Project site for the sole use of the General Manager and his representative for the duration 
of the Contract. 

The structure shall be waterproof, lined with common plywood and painted on the interior and 
exterior. The following furnishings and Equipment shall be supplied: 

a) 1 desk with two drawers and chair; 

b) 5 office chairs; 

c) 1 table 2 m x 1 m; 

d) 1 lock-up filing cabinet 0.5 m deep, four drawers; and 

e) 9 metres of 0.3 metre shelving. 

Used furnishings in good condition will be considered. 

Where a site office is not required, the Contractor shall provide a cellular telephone complete with 
messaging capabilities, charging unit and portable charging unit for the exclusive use of the 
General Manager. Only calls related to the specific project shall be paid by the Contractor. Cell 
phones shall not be older than three (3) years. 

The Contractor shall bear all expenses in connection with the office, including the monthly 
service charges for lighting, heating, telephone and cellular phone costs. 
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106-26  Protection of Survey Monuments and Bars 

It shall be the Contractor's responsibility to protect any survey monuments and legal iron bars 
from damage due to the Work. Markers or poles 1.2m to 1.5m in height and painted red at the 
top shall be placed at each iron bar for protection. 

Any survey monument and legal iron bars damaged by the Contractor due to the Work shall be 
replaced at his sole expense, and to the satisfaction of the General Manager. 

Any survey monument or legal iron bars, that must be removed in order to construct the Work, 
and are approved by the General Manager prior to construction, shall be established at the 
expense of the City. 

106-27 Environmental Considerations 

a) This Section covers the obligations of the Contractor for the protection of the environment 
during construction of the Work. 

The provisions of this Section are in addition to other sections of the Contract. 

The Contractor represents to the City that it is familiar with legislation relating to the 
protection of the environment. It agrees, at all times, to carry out its obligations under the 
Contract in full compliance with the Environmental Protection Act, R.S.O. 1990, c. E.19, the 
Ontario Water Resources Act, R.S.O. 1990, c. O.40, and the City’s Anti-Idling By-law 2013-
194, and any similar or successor legislation respecting the protection of the environment, 
including compliance with regulations and orders made or issued under the authority of 
such legislation. 

b) Protection of the Natural Environment 

The land areas surrounding the Project site have a wildlife and vegetative value to the 
community. Acceptance for any Work in these areas will be closely controlled by the 
General Manager. The Contractor shall be responsible for the protection of the natural 
environment in this area and cooperate fully with the requested protective procedures. 

The Contractor shall submit to the General Manager for review Plans and sketches showing 
areas proposed to be used for construction, storage, and access, including dimensions of 
these areas and show the location and size of all trees within and adjacent to these areas. 

c) Working Areas 

The Contractor shall confine operations to limits of the Working Area shown on Drawings. 

The Contractor shall provide access roads to the Working Area and on the Project site in 
locations acceptable to the General Manager. 

The Contractor shall install fencing suitable to the General Manager to clearly define the 
working limits to the Working Area, haul routes, parking areas, access routes and 
maintenance areas to ensure that activity is confined to these areas. 

d) Inclement Weather 

The Contractor shall make adequate protection and take precautions at times of inclement 
weather. 
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The Contractor shall clear, grub and strip topsoil from areas of the Project site immediately 
before commencing Work in these areas. The Contractor shall not allow large areas of the 
Project site to lie cleared, grubbed and stripped of topsoil unless Work is progressing in 
those areas. 

The Contractor understands and agrees that inclement weather or Extra Work caused by 
such weather will not be accepted as reason for additional payment or an extension to the 
time for completion of the Work. 

e) Surface Drainage & Watercourses 

The Contractor shall maintain ditches and watercourses for surface water drainage of 
Project site and external properties during construction of the Work, and bear the 
responsibility for damage that may result by reason of not doing so. 

The Contractor shall incorporate appropriate sediment retention measures with check 
dams, sediment traps, settling basins, silt fences, floating silt curtains, etc. where feasible, 
or, work in "the dry" by pumping water around site, constructing diversion ditches, 
temporary culverts, sheet piling, gabions, caissons, etc. where crossing drainage courses. 
The Contractor shall outline location, type and extent of proposed measures and obtain the 
General Manager's acceptance of the same prior to commencing Work in these areas. 

The Contractor shall locate and protect stockpiles of a semi-permanent nature to the 
satisfaction of the General Manager to ensure minimum environmental interference. 

f) Noise Control 

The Contractor shall adhere to local noise by-laws. 

The Contractor shall equip vehicles and Equipment with efficient muffler devices to 
minimize noise levels in the vicinity of the Working Area. 

Where necessary, the Contractor shall place noise attenuation devices (barriers) around 
stationery pumps and compressors. 

g) Equipment Fuelling, Maintenance and Storage 

The Contractor shall carry out refuelling, except the fuelling of backhoes and shovels, at 
acceptable refuelling areas. 

The Contractor shall obtain the General Manager's acceptance of refuelling areas. 

The Contractor shall submit to the General Manager for review prior to starting Works, 
procedures for the interception and rapid clean-up and disposal of fuel spillages which 
occur. 

The Contractor shall ensure that materials required for the clean-up of fuel spillages are 
readily accessible on the Project site at all times. 

The Contractor understands and agrees that refuelling of backhoes or shovels will be 
allowed at locations other than the accepted refuelling areas, but not closer than 30m from 
any watercourse. 
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The Contractor understands and agrees that the cleaning of Equipment in streams and 
lakes and the emptying of fuel, lubricants and pesticides into watercourses is prohibited. 
The Contractor shall contain construction debris and dispose of it in approved locations. 

The Contractor shall clean Equipment prior to entering public Roadways to prevent littering 
and shall ensure that debris cleaned from Equipment cannot gain access to storm sewers 
or watercourses. 

The Contractor shall store Equipment and materials in an orderly manner and in locations 
acceptable to the General Manager. 

h) Archaeology 

During the performance of the Work, the Contractor shall have regard to the requirements 
of the Ontario Heritage Act, R.S.O. 1990, c. O.18 and the Cemeteries Act, R.S.O. 1990, c. 
C.4. 

If any archaeological and historical resources are discovered during the performance of the 
Work, the Contractor shall halt the performance of the Work in the area of the discovery. 
The Contractor shall notify the Ministry of Tourism, Culture and Sport for an assessment of 
the discovery and shall not resume Work in the area of the discovery until cleared to do so 
by an Archaeologist. 

i) Restoration 

In general, the Contractor shall restore the site to condition equal to or, if specified 
elsewhere, to a condition better than existing conditions. 

The Contractor shall restore lands outside of the limits of the Work which are disturbed by 
the Work to their original condition in addition to complying with these general conditions. 

j) Spills Reporting 

In the event of a spill or other emission of a pollutant into the natural environment, the 
Contractor and every person responsible for the emission or who causes or permits it must 
forthwith notify: 

i) the Ministry of Environment, Conservation and Parks (Phone: 1-800-268-6060); 

ii) the City of Greater Sudbury within the boundaries of which the spill occurred; 

iii) the owner of the pollutant, if known; and 

iv) the person having control of the pollutant, if known, of the spill, of the circumstances 
thereof, and of the action taken or intended to be taken with respect thereto. 

k) Hazardous Wastes and Designated Substances (OSHA) 

In the process of performing the Work required under the Contract, the Contractor or his/her 
employees may encounter hazardous wastes as defined by R.R.O. 1990, Regulation 347: 
General – Waste Management or designated substances as identified by OHSA. 

The Contractor is required to make himself/herself familiar with all designated substances 
and/or hazardous wastes which may be encountered in the process of performing the Work 
required under the Contract. The Contractor shall make his/her employees and Sub-
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contractor(s) aware of what designated substances and hazardous wastes may be 
encountered in performing the Contract and the procedures to be followed if encountered. 

For the purposes of this GC 106-26 Environmental Considerations, hazardous wastes and 
designated substances shall exclude Excess Soil.  

Note: All City landfill sites and designated dump sites can only accept solid non-
hazardous waste. 

l) Contingency Plan 

Prior to commencing construction, the Contractor shall prepare a contingency plan for the 
control and clean-up of a spill. The contingency plan shall include: 

i) the names and the telephone numbers of the persons in the local municipalities to be 
notified forthwith of a spill; 

ii) the names and the telephone numbers of the representatives of the fire, the police 
and the health departments of the local municipalities who are responsible to respond 
to emergency situations; 

iii) the names and the telephone numbers of the companies experienced in the control 
and clean-up of hazardous materials that would be called upon in an emergency 
involving a spill; 

iv) the Contractor's proposal for the immediate containment and control of the spill, the 
clean-up procedures to be initiated immediately and any other action to be taken to 
mitigate the potential environmental damage while awaiting additional assistance; 
and 

v) the name and telephone number of the Contract representative responsible for 
preparing, implementing, directing and supervising the contingency plan. 

The Contractor shall ensure the immediate availability of the products with which to effect 
temporary repair to broken pipelines and other services to the spill or other emission of a 
pollutant is immediately controlled and stopped and to mitigate the damages. 

The Contractor shall submit for the General Manager's review and the review of other 
responsible parties a copy of the Contingency Plan and make appropriate changes to it 
based on review comments received. 

m) Environmental Remediation 

The Contractor shall perform, at his own expense, any measure required by the General 
Manager to protect the environment or to remediate an environmental contamination or 
spill. In the event that the Contractor fails to perform the requested work immediately, the 
City may proceed to complete the work either with its own forces or others and recover the 
full cost of same from the Contractor and in so doing the City shall be entitled to set these 
costs off against any amounts otherwise due to the Contractor. 

106-28 Work on Private Property 

When performing Work on private property, the Contractor shall obtain a completed release form 
from each property owner, certifying that the restoration work has been carried out to the owner's 
satisfaction. A sample form is included as part of the Special Provisions of the contract 
documents. 
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106-29 Salvaging Structures 

All existing structures and appurtenances removed during construction of the Work are the 
exclusive property of the City. The Contractor shall return all salvageable items as listed in the 
Special Provisions to a Designated Public Works Depot, at no additional cost to the City. 

The Contractor shall also be responsible for the proper disposal of all damaged or unsuitable 
structures and appurtenances recovered from the Project site. 

106-30 Solid Waste Collection 

When a section of Roadway or curbside lane is closed to traffic, the Contractor shall bring all 
solid waste (garbage, blue boxes, green carts, leaf & yard waste and other items) to the outside 
ends of the closed area so that the solid waste may be collected. After the collection has been 
completed, the Contractor shall return all garbage containers, blue boxes and green carts to their 
original location. 

The day of the week and time for solid waste collection for the area shall be provided to the 
Contractor. The day of the week and time for regular collection may change due to statutory 
holidays and the Contractor shall make the necessary adjustments to their Work schedule for this 
change. 

Should the Contractor not work on the day of the solid waste collection, and a section of Roadway 
or curbside lane remain closed, it will be the Contractor's responsibility to ensure that the 
conditions mentioned above are followed. 

All the above shall be at the Contractor's expense and there shall be no additional payment or 
compensation. 

106-31 Cleaning Up Before Acceptance 

Upon attaining Substantial Performance of the Work, the Contractor shall remove surplus 
materials not required for the performance of the remaining Work. The Contractor shall also 
remove all temporary works and debris other than that caused by the City or others and leave 
the Work and Working Area clean and suitable for occupancy by the City, unless otherwise 
specified. 

The Work shall not be deemed to have reached Completion until the Contractor has removed all 
surplus materials. The Contractor shall also have removed debris, other than that caused by the 
City, or others. 

Section 107 Prosecution and Progress 

107-1 Time and Order of Completion 

Before commencing the Work, the Contractor shall submit in writing to the General Manager, his 
proposed sequence of Work and shall obtain approval therefor from the General Manager. Such 
approval shall not relieve the Contractor of any of his duties and obligations under the Contract. 
Such approval shall in no way create any liability on the City but shall only amount to an 
acknowledgement by the General Manager that the proposal is not objectionable at that time. 

The General Manager may direct the Contractor in writing as to the time, precedence or order in 
which any Work to be done under the Contract shall be performed. 
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The Work shall not be commenced until the Contractor has received a written order to commence 
the same, signed by the General Manager and it shall thereupon be commenced within seven 
(7) days of the commencement date specified therein and continuously and with utmost diligence 
and dispatch carried on to Completion, subject to any other provisions of the Contract and shall 
be completed and full possession thereof given to the City within the time allowed in the Special 
Provisions, said time to commence on the date of said written order; unless a longer time shall 
be allowed in writing by the General Manager, in which case it shall be carried on to Completion 
and possession given to the City within the additional time as allowed. 

107-2 Extension of Time 

An extension of time may be granted in writing by the General Manager in the event of the Work 
being delayed beyond the prescribed time for Completion as a result of causes beyond the 
Contractor's control. Such extensions shall be for such time as the General Manager may 
prescribe, and the General Manager shall fix the terms on which the said extension may be 
granted. An application by the Contractor for an extension of time as herein provided shall be 
made to the General Manager in writing, on the form prescribed, at least fifteen (15) calendar 
days prior to the date of Completion fixed by the Contract. 

All bonds or other surety furnished to the City by the Contractor shall be amended where 
necessary at the expense of the Contractor to provide coverage beyond the date of any extension 
of time granted, and the Contractor shall furnish the General Manager with evidence of such 
amendment of the bonds or other surety. Any extension of time that may be granted to the 
Contractor shall be so granted and accepted without prejudice to any rights of the City whatsoever 
under the Contract, and all of such rights shall continue in full force and effect after the time 
limited in the Contract for the Completion of the Work, and whenever in the Contract, power and 
authority is given to the City or the General Manager or any person to take any action consequent 
upon the act, default, breach, neglect, delay, non-observance or non-performance by the 
Contractor in respect of the Work or Contract, or any portion thereof, such powers or authorities 
may be exercised from time to time and not only in the event of the happening of such 
contingencies before the time limited in the Contract for the Completion of the Work but also in 
the event of the same happening after the time so limited in the case of the Contractor being 
permitted to proceed with the execution of the Work under an extension of time granted by the 
General Manager. In the event of the General Manager granting an extension of time, time shall 
continue to be deemed of the essence of the Contract. 

The parties hereto agree that any extension to the working days as hereinbefore provided, shall 
not result in any claim for additional payment under the Contract and it will be conclusively 
deemed by all parties that the unit price tender adequately compensates the Contractor for the 
extension of time. 

107-3 Assignment, Subletting and Renting 

The Contractor shall not assign, transfer or sublet the whole or any portion of the Contract, or the 
whole or any portion of the Work to be performed under the Contract, without the consent in 
writing of the General Manager, and the Contractor shall not transfer or assign any monies which 
may be due or which may become payable under the Contract without the consent in writing of 
the General Manager, provided that any consent so given shall not under any circumstances 
relieve the Contractor of liabilities and obligations assumed by him under the Contract. 

Except as provided in this Section, the Contractor in renting Equipment for the Contract shall give 
preference to competent, qualified and available resident dealers and operators in the general 
area of the Contract. 
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107-4 City's Right to Terminate the Contract 

If the Contractor should fail to perform the Work or otherwise fails to comply with any provisions 
of the Contract, the City, subject to any written statement by the General Manager that sufficient 
cause exists, may notify the Contractor in writing that he is in default in his contractual obligations 
and instruct him to correct the default in the five (5) working days immediately following the receipt 
of such notice. 

If the correction of the default cannot be completed in the five (5) working days specified, the 
Contractor shall be in compliance with the City's instructions if he: 

a) commences the correction of the default within the specified time; 

b) provides the City with a schedule, acceptable to the City for such correction; and  

c) completes the correction in accordance with such schedule. 

If the Contractor fails to correct the default in the time specified or subsequently agreed upon, the 
City may, without prejudice to any other right or remedy it may have: 

a) correct such default and deduct the cost thereof from the payment then or thereafter due 
the Contractor; or 

b) stop the Work and terminate the Contract. 

If the Contractor should be adjudged bankrupt, or makes a general assignment to the benefit of 
creditors or if a receiver is appointed, or if winding up proceedings are instituted, the City may, 
without prejudice to any other right or remedy it may have, by giving the Contractor written notice, 
terminate the Contract. 

If the City terminates the Contract under the conditions of this Section, the City shall be entitled 
to: 

a) take possession of the Working Area or that portion of the Working Area devoted to that 
part of the Work terminated; 

b) utilize any Material within the Working Area; 

c) withhold further payments to the Contractor with respect to the Work or the portion of the 
Work withdrawn from the Contractor until the Work or portion thereof withdrawn is 
completed; 

d) charge the Contractor the additional cost over the Contract price of completing the Work or 
portion thereof withdrawn from the Contractor, as certified by the General Manager and any 
additional compensation paid to the General Manager for such additional service arising 
from the correction of the default; 

e) charge the Contractor a reasonable allowance, as determined by the General Manager, to 
cover correction to the Work performed by the Contractor that may be required under 
Subsection GC 106-16 Warranty; 

f) charge the Contractor for any damages the City sustained as a result of the default; and 

g) charge the Contractor the amount by which the cost of corrections to the Work under 
Subsection GC 106-16 Warranty, exceeds the allowance provided for such corrections. 
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The Contractor's obligation as to quality, correction and warranty of the Work performed by him 
up to the time of termination shall continue in force after such termination. 

The Contractor shall not have any claim for any loss, damage or expense against the City caused 
by or resulting from the Work being taken out of the control of the Contractor, or any other 
contractor of the City by provision of the Contract. 

107-5 City's Right to Suspend Work 

Should the funds provided for this Work by the City be at any time expended previous to the 
completion of the Work contracted for, the Contractor may or may not, on receiving a notice from 
the City to the above effect, stop the Work; but in any case the Contractor shall not be entitled to 
any further payment for the Work done after the service of the notice referred to until the 
necessary funds shall have been provided by the City. If the Contractor carries on with the Work 
with the permission of the City after such notice and without being entitled to payment for such 
Work, he may, when the necessary funds shall have been provided by the City, be paid interest 
at the current rate paid by the City and calculated on the value of the Work so done. 

The Contractor shall, upon written notice from the General Manager, discontinue or delay any or 
all of the Work when, in the opinion of the General Manager, it is unwise to proceed for any 
reason whatsoever, and the Work shall not be resumed until the General Manager shall in writing 
so direct. 

107-6 Losses and Damages 

Except as otherwise provided for in the Contract all loss or damage occasioned to the Work or 
arising out of the nature of the Work to be done, or from the normal action of the elements or 
from any reasonable foreseeable circumstance in the prosecution of the same, or from any 
normal difficulties which may be encountered in the prosecution of the Work, having regard to 
the nature thereof, shall be sustained and borne by the Contractor at his own expense and all 
material required to replace any defective or rejected Work, or to restore any failure shall be at 
the expense of the Contractor. 

107-7 Labour Disputes 

Except to the extent that relief is granted under Subsection GC 107-2 Extension of Time, the 
Contractor shall bear the risk and responsibility of any loss, damage or expense to the Work or 
to himself of any nature and kind whatsoever arising from strikes or labour disputes other than 
such loss, damage or expense caused by the failure of the City to meet its obligations under the 
Contract. 

107-8 Notice to Contractors Regarding Employment, Equipment, and Materials 

The Contractor and any Sub-contractor of the Contract shall: 

a) endeavour to utilize to the fullest extent, available local labour, Equipment, and Materials 
in the execution of this Work; and 

b) employ only orderly, competent and skilful personnel to do the Work. 

Whenever the General Manager informs the Contractor that any person on the Work is, in the 
opinion of the General Manager, incompetent, unfaithful or disorderly, such personnel shall be 
discharged from the Work and shall not again be employed on the Work without the consent in 
writing of the General Manager. 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 41 of 58 

107-9 Notices by the Contractor 

Before Work is carried out which may effect any department or agency of government or any 
person, partnership or city including a municipal city or any board or commission thereof, and in 
addition to such notices of commencement of specific operations as the prescribed elsewhere in 
the Contract, the Contractor shall give at least forty-eight (48) hours advance notice of the date 
of commencement of such Work, to the person, partnership, corporation, board, or commission 
so affected. 

In the case of damage to, or interference with any Utilities, pole lines, pipe lines, or other public 
or other privately owned works, the Contractor shall immediately notify the appropriate authority 
or owner and the General Manager of the location and details of such damage or interference. 

The Contractor shall post prominently and maintain on the Project site and wherever else the 
General Manager may require, legible copies of any notice, schedule or other information that he 
is required to post under the Contract or under any statute, regulation, by-law or agreement. 

107-10 Protection and Repair of Property, Structures and Utilities 

The locations of all Utilities as shown on the drawings are based on the best information available, 
but the General Manager assumes no responsibility for their accuracy. It will be the Contractor's 
responsibility to contact the appropriate Utility authority or municipality concerned to arrange for 
the accurate location in the field of any Utility. 

The Contractor shall, at his own cost and expense, and in a proper manner, sustain in their places 
and protect from injury any and all water or gas mains and services (public or private), sewers, 
drains, conduits, subways, steam and pneumatic pipes, service pipes, transmission lines, posts, 
poles, buildings and all other structures or properties in the vicinity of the Work, whether above 
or underground. 

Access to fire hydrants, water and gas valves shall always be maintained. 

The Contractor shall protect all pipes from freezing. The Contractor shall not cause any hindrance 
to, or interfere with any person engaged in protecting their mains, pipes, poles, lines, posts, or 
other structures, or in shifting, removing, or replacing the same but the measures as they deem 
wise or as may become necessary for the purposes aforesaid. 

The Contractor shall assume full responsibility for the protection of all Utilities and structures and 
their foundations, as outlined before, which might be affected by the Contractor’s Work. Should 
damage of any kind, including settlement or lateral movement of adjacent structures, operations, 
including damage resulting from compressed air or blasting, such conditions and resultant 
damage shall be rectified at the Contractor's expense. 

The Contractor will be responsible for the costs and repairs of all watermain breaks caused or 
occurring as a result of the Work. No extra costs of any kind will be allowed by the City nor will 
any claims be considered for such repairs by the Contractor. In the event of any watermain break 
the Contractor shall forthwith: 

a) notify the City of the watermain break; 

b) coordinate with the City's Supervisor II to isolate the watermain break, and perform related 
certified functions for quality control and reinstatement of the watermain back to service; 

c) cooperate with the City for the notification of affected persons or business; and, 
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d) repair the watermain with its own forces or through Sub-contractors provided that all 
watermain work is performed by persons qualified and experienced in performing 
watermain work all of which shall be in accordance with City specifications and industry 
standards for watermains and to be approved by the City’s Supervisor II at the time that 
they are notified of the damage. 

The Contractor shall, in all cases, provide the City with the opportunity to inspect the watermain 
break repair. 

Where, in the City's opinion, the Contractor is not proceeding expeditiously with any aspect 
related to a watermain break, the City may, at its sole discretion, upon notice to the Contractor 
that it will no longer be acting as the Constructor, take any required steps and perform the repairs 
with its own forces or its chosen contractor acting as the Constructor under the OHSA for 
watermain repairs. Any and all costs, damages or losses incurred or suffered by the City will be 
charged to the Contractor and deducted from any monies owed to it by the City. 

107-11 Utility Relocations 

Utility authorities and other agencies may be required to carry out relocation work in connection 
with the Contract. The Contractor will, therefore, be required to coordinate and cooperate fully 
with Utility authorities and agencies and schedule the Work so that the relocation can be carried 
out in an expeditious efficient manner. It will be the Contractor's responsibility to contact all Utility 
authorities and agencies regarding relocations and proper scheduling of their operations as it 
relates to the Work. It is understood and agreed that the Contractor is legally responsible as the 
Constructor under OHSA for health and safety of all employees of the utility authority or other 
agency on the Project. The Contractor shall have the right to obtain a Designation of Project 
under the OSHA for the Work being performed by the Utility authorities or other agencies. All 
Utilities are to be relocated by others unless otherwise specified. The City is not liable in any way 
for any delay occasioned by any action or non-action by others. It is understood and agreed that 
the City shall not be considered the Constructor under the OHSA for any work performed by 
Utility authorities or other agencies on the Project. 

The City maintains no control over the operations of the Utility authorities and other agencies. 
The Contractor, at all material times, is responsible to notify the appropriate Utility authorities and 
other agencies of the impending Work, and shall make whatever arrangements necessary to 
ensure that the activities of such Utility authorities and agencies will be performed in a satisfactory 
fashion. The Contractor must take this fact into account, and agrees that the City may use this 
as an estoppel to any claim of prejudice, interference, delay or extra cost arising from the Work 
of others and relating from the Work of the Utility authorities or agencies such as electrical, or 
telephone, because of their work, relocation or maintenance or present or future plant equipment 
and facilities. 

107-12 Limitations of Operations 

Except for such Work as may be required by the General Manager to maintain the Works in a 
safe and satisfactory condition, the Contractor shall not carry on the Work on Sundays without 
permission in writing of the General Manager. The Contractor shall limit his working hours to 
conform with the applicable City by-law and in no case will the Contractor work prior to, or after 
daylight hours unless approved in writing by the General Manager or his representative. 

The General Manager reserves the right to require the Contractor in writing to cease or limit 
performance of the Work under the Contract, on any day or days if the Work is of such a nature 
or if the Work is so located or if the traffic is of such a volume that the General Manager deems 
it necessary or expedient so to do. 
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The Contractor shall not perform the Work if it adversely affects public traffic on and the loading 
or unloading of Materials and Equipment onto and from the travelled portion of the Roadway shall 
not be carried out during the following periods: 

a)  Fridays or a day preceding a holiday between the hours of 4:00 p.m. to 11:59 p.m.; 

b)  Saturdays which fall within a holiday weekend only; and 

c)  statutory holidays meaning all statutory Canadian holidays. 

107-13 Commencement and Completion 

a) Time 

Time shall be of the essence in the Contract. 

b) Progress of the Work and Time for Completion 

The Contractor shall begin Work within one week of written instructions to do so and shall 
diligently prosecute his Work on the Contract to Completion. 

If the time limit specified elsewhere in the Contract is not sufficient to permit Completion of 
the Work by the Contractor, working a normal number of hours each day or week on a 
single shift basis, it is expected that additional shifts will be required throughout the life of 
the Contract to the extent deemed necessary by the Contractor to ensure that the Work will 
be completed within the time limit specified. Any additional costs occasioned by compliance 
with these provisions will be considered to be included in the prices bid for the various items 
of Work and no additional compensation will be allowed therefor. 

Working time shall be charged until the date of acceptance of the Work by the City, at which 
time all Work required in the Contract, including all final clean-up and trimming, shall be 
completed. 

c)  Working Day 

A working day is defined as any day: 

i) except Saturdays, Sundays and statutory holidays; 

ii) except a day on which the Contractor is prevented by inclement weather or conditions 
resulting immediately therefrom adverse to a controlling operation or operations, as 
determined by the General Manager, from proceeding with at least sixty percent 
(60%) of the normal labour and Equipment force engaged on such operation or 
operations is to be construed to include any feature of the Work considered at the 
time by the General Manager and the Contractor, which, if delayed, will delay the time 
of Completion of the Contract; and 

iii) except any day between November 15th and the following May 15th, inclusive, unless 
qualified elsewhere. 

The General Manager will furnish the Contractor with a weekly statement showing the 
number of working days charged to the Contract for the proceeding week, the number of 
working days specified for Completion of the Contract, and the number of working days 
remaining to complete the Contract. The Contractor will be allowed one week in which to 
file a written protest setting forth in what respects the said weekly statement is incorrect, 
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failing which, the statement shall be deemed to have been accepted by the Contractor as 
correct. 

An extension of time may be granted in writing by the General Manager in the event of the 
Work being delayed beyond the prescribed time for Completion. Such extensions shall be 
for such time as the General Manager may prescribe, and the General Manager shall fix 
the terms on which the said extension may be granted. An application for an extension of 
time shall be made in writing by the Contractor to the City at least fifteen (15) days prior to 
the date of Completion fixed by the Contract. The date of expiry of all bonds or other surety 
furnished to the City by the Contractor shall be extended at the expense of the Contractor, 
to at least two (2) months beyond the extended date of Completion, and the Contractor 
shall furnish the City with evidence of such extension of the bond or other surety. 

Any extension of time that may be granted to the Contractor shall be so granted and 
accepted without prejudice to any rights of the City whatsoever under the Contract, and all 
such right shall continue in full force and effect after the time limit in the Contract for the 
Completion of the Work whenever in the Contract power or authority is given to the City or 
to the General Manager or any person to take any action consequent upon the act, default, 
neglect, delay, breach, non-observance or non-performance by the Contractor, in respect 
of the Work or Contract, or any portion thereof, such powers or authorities may be exercised 
from time to time, and not only in the event of the happening of such contingencies before 
the time limited in the Contract for the Completion of the Work but also in the event of the 
same happening after the time so limited in the case of the Contractor being permitted to 
proceed with the execution of the Work under an extension of time granted by the City. In 
the event of the City granting an extension of time, time shall continue to be deemed of the 
essence of the Contract. 

d)  Liquidated Damages 

It is agreed by the parties to the Contract that in case all the Work called for under the 
Contract is not finished or completed within the number of working days as set forth in the 
Special Provisions, damage will be sustained by the City, and that it is and will be 
impracticable and extremely difficult to ascertain and determine the actual damage which 
the City will sustain in the event of and by any reason of such delay and the parties hereto 
agree that the Contractor will pay to the City the liquidated damages as specified in the 
Special Provisions for each and every calendar day's delay in finishing the Work in excess 
of the number of working days prescribed and it is agreed that this amount is an estimate 
of the actual damage to the City which will accrue during the period in excess of the 
prescribed number of working days. 

The City may deduct any amount due under this Section from any monies that may be due 
or payable to the Contractor on any account whatsoever the liquidated damages payable 
under this Section are in addition to and without prejudice to any other remedy, action or 
other alternative that may be available to the City. 

The Contractor shall not be assessed with liquidated damages for any delay caused by 
acts of God, or of the Public Enemy, acts of the Province or of any Foreign State, or by fire, 
flood, epidemics, quarantining restrictions, embargoes or delays of Sub-contractors due to 
such causes. 

If the time available for the Completion of the Work is increased or decreased because of 
an overrun or under-run of a major item in the Contract, the General Manager may increase 
or decrease the number of working days by adding or subtracting therefrom, as the case 
may be, a number of days calculated on the average daily production of the most productive 
fifty percent (50%) of the working time shown on the Contractor's schedule, divided into the 
difference between the actual quantity and the estimated tender quantity, provided that this 
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basis for calculation may not be used where in the opinion of the General Manager all or 
any of the relevant major items are carried out concurrently. 

107-14 Cooperation with Other Contractors 

At points of junction with other contracts or City projects, Contractors shall jointly plan and 
coordinate their separate work so that the project as a whole will suffer no undue delay, nor will 
the Works be endangered in any way, nor will they suffer improper prosecution at such points of 
junction or confliction. 

Under no circumstances will the City be liable for any loss sustained by the Contractor as a result 
of delays by contractors on adjacent contracts nor will any addition be made to the time of 
completion of the Contract on account of such delays. 

All arrangements between Contractors must have the approval of the General Manager in writing 
and should disagreement occur, or should Contractors be unable to reach a satisfactory working 
arrangement for carrying out work by their joint operations, the General Manager shall determine 
the manner of carrying out the Work or the arrangements necessary for the proper protection of 
the Work and the Contractors shall adhere to his instructions and shall not be entitled to any 
additional payment for Work required in coordination of contracts, whether arranged directly 
between Contractors or carried out by instructions from the General Manager. The Contractor, 
however, shall assume full responsibility or liability for Work arranged or directed by the General 
Manager as by themselves. 

107-15 Temporary Heating and Power 

The Contractor shall supply, at his own expense, to the satisfaction of the General Manager, any 
heat and electrical power necessary for the prosecution, protection, and preservation of the Work. 

107-16 Contractor Performance Evaluation (CPE) 

The City, during and/or after the Completion of the Contract, shall monitor performance and 
conduct a formal evaluation of the Contractor's performance using a performance evaluation form 
as established by the City. A copy of the results of the CPE shall be provided to the Contractor. 

The purpose of the CPE form is to provide an evaluation record, both positive and negative, of a 
Contractor's performance on any given construction project that has been awarded to a 
Contractor by the City. 

Poor performance may result in the inability to bid on future contracts with the City of Greater 
Sudbury. 

The Contractor acknowledges and agrees that the results of any CPE are governed by the 
Municipal Freedom of Information and Protection of Privacy Act, R.S.O. 1990, c. M.56, as 
amended (“MFIPPA”). 

The City reserves the right to disclose such results to third parties in accordance with the 
requirements of MFIPPA, and the Contractor hereby consents to such disclosure. 

The Contractor further consents to the disclosure of the results of any CPE to other municipalities 
or government bodies upon request to the City, where the Contractor has listed the City as a 
reference. 
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Section 108 Payment 

108-1 Price for Work 

The Contractor shall accept the compensation as herein provided in full payment for furnishing 
all necessary Materials, labour, tools, Equipment, supplies and other incidentals and for 
performing all Work under the Contract. 

108-2 Advance Payment for Material 

The City will not make any payment to the Contractor for Material delivered to, stockpiled or 
stored on site. 

108-3 Set-Off 

Pursuant to the Construction Act, the City may retain from monies owing to the Contractor under 
the Contract an amount sufficient to cover any outstanding or disputed liabilities, including the 
cost to remedy deficiencies, the reduction in value of substandard portions of the Work, claims 
for damages by third parties that have not been determined in writing by the Contractor's insurer, 
undetermined claims by the City, and any assessment due the Workplace Safety and Insurance 
Board. 

108-4 Prices and Payments 

a) Monthly Progress Payment Certificate 

The City makes payment for approved invoices by Electronic Funds Transfer (EFT). At the time 
of Contract execution, the Contractor shall complete the City’s Accounts Payable Direct Deposit 
Form as supplied by the City and provide banking information to facilitate EFT payment. Bank 
accounts must be held at a financial institution in Canada and all payments will be made in 
Canadian funds. In the event the EFT information changes, the Contractor shall be responsible 
for providing forthwith the updated information to the City. 

The terms of payment for all invoices related to the Work are net 28 days and the Contractor shall 
only invoice the City for Work provided in accordance with the Contract or as may be mutually 
agreed in writing between the Parties. The Contractor will be paid on a monthly basis for the Work 
done and Material furnished in accordance with the following procedure: 

1. The City will provide the Contractor an estimate in writing for the amount of Work done and 
Material furnished by the Contractor and under the terms of the Contract, less the statutory 
holdback and less all stipulated forfeitures and deductions, no later than five (5) Days 
following the last day of the monthly payment period.  

Estimates are approximate only and must not be taken or construed as an acceptance of 
the Work so estimated or as an admission that the City is in any way liable to the Contractor 
in respect thereof. 

The first estimate will be of the amount or quantity and value of the Work done since the 
Contractor commenced the performance of the Contract, and every subsequent estimate, 
except the final one, will be the amount or quantity of Work done since the last estimate 
was made. Estimates will be electronically delivered to the Contractor by the City.  

2. The Contractor shall submit a Draft Proper Invoice to the General Manager either by 
prepaid registered mail or electronic format, bearing the Contract Number in the subject 
line, no later than five (5) Days following the Contractor’s receipt of an estimate in 
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accordance with Step 1. Only portable document format (PDF – non-editable) file 
attachments will be accepted by the City. Failure to reference the Contract Number and/or 
purchase order number, where applicable, may result in the delay or non-payment of 
invoices. 

3. Subject to Step 5, the Contractor shall submit a Proper Invoice to the General Manager 
either by prepaid registered mail or electronic format, bearing the Contract Number in the 
subject line, on or after ten (10) Days following the Contractor’s submission of a Draft 
Proper Invoice. Only portable document format (PDF – non-editable) file attachments will 
be accepted by the City. 

4. Any invoice submitted by the Contractor before the ten (10) Days following the City’s receipt 
of a Draft Proper Invoice in accordance with Step 2 shall not constitute a Proper Invoice.  

5. A Proper Invoice may be revised by the Contractor after it has been given to the City, 
provided that the City agrees in advance to the revision and the Proper Invoice continues 
to meet the definition of a Proper Invoice after it has been revised.  

6. Subject to the giving of a notice of non-payment pursuant to Step 8 below, and subject to 
the holdbacks required to be retained under the Construction Act (Ontario), the City shall 
make payment to the Contractor for the amounts set out in the Proper Invoice no later than 
twenty-eight (28) Days after receipt of the Proper Invoice.  

7. The Contractor shall be deemed to have been paid on the day that the Contractor is advised 
by the City, or its representative, in writing, that payment has been processed and will be 
deposited to the bank account provided by the Contractor.  

 
8. In the event that the City intends to pay the Contractor less than the amount set out in the 

Proper Invoice, the City shall, no later than fourteen (14) Days after receipt of the Proper 
Invoice from the Contractor, give to the Contractor a notice of non-payment, in the form and 
manner prescribed in the Construction Act (Ontario), specifying the amount of the Proper 
Invoice that is not being paid, and detailing the reasons for non-payment. 

The above Steps shall apply to any Proper Invoice submitted by the Contractor under this 
Subsection GC 108-4 Prices and Payments, in addition to any other requirements as expressly 
specified. 

If the Contractor fails to submit an invoice in compliance with the requirements of a Proper 
Invoice, the City shall not be required to make payment to the Contractor within the twenty-eight 
(28) Days set out in Step 6, which shall not commence until such time as the City has received a 
compliant Proper Invoice from the Contractor. 

 
A Draft Proper Invoice or Proper Invoice received by the City on a date that is not a Business 
Day shall be deemed to be received by the City on the next Business Day following such date. 

An unpaid Proper Invoice or the unpaid balance thereof submitted under the Contract shall bear 
interest, calculated and compounded monthly at the rate as is specified under subsection 127(2) 
of the Courts of Justice Act, R.S.O. 1990, c. C.43, commencing on the twenty-ninth (29th) day 
after the date that the Proper Invoice is received by the City. 

The City shall retain the statutory holdbacks from the fees payable to the Contractor in the form 
and amount as required under the Construction Act. 

The City may hold up to ten percent (10%) of the total value of Work completed to date for 
uncompleted testing and restoration. This holdback will be released as testing and restoration 
work is completed to the satisfaction of the General Manager.  
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The City shall be entitled to retain from the amounts otherwise due to the Contractor such 
amounts as it sees fit to retain for deficiencies in the Work (the "deficiency holdback") as well as 
for any warranty issues (“maintenance security”). The City shall retain the deficiency holdback 
until the deficiencies have been corrected to its satisfaction. All deficiencies must be corrected 
before the City will issue a Completion Certificate. The maintenance security shall be eligible for 
release to the Contractor upon expiration of the maintenance period and only after all warranty 
issues have been resolved to the satisfaction of the General Manager. 

The City reserves the right to withhold a monthly progress payment until a current and updated 
Construction Schedule is submitted by the Contractor. 

(b) Substantial Performance Certificate 

Upon application by the Contractor and when the General Manager has verified that the Contract 
has been substantially performed, the General Manager shall issue a Certificate of Substantial 
Performance. The Contractor’s application shall detail non-conformances, defects to be rectified 
and Work yet to be completed. The Contractor’s failure to detail an item shall not release the 
Contractor from its responsibility to complete all items of the Work in accordance with the terms 
of the Contract.  

The General Manager will also review the application and advise the Contractor of any 
discrepancies. Any discrepancies that remain unresolved prior to the expiry of the lien period will 
be treated as set-offs. 

Upon verifying that the Contract has been substantially performed, the General Manager shall 
issue a Certificate of Substantial Performance and shall set out in the Certificate of Substantial 
Performance the date on which the Contract was substantially performed and, within seven (7) 
Days after signing the said certificate, the General Manager shall provide a copy to the 
Contractor. 

Upon receipt of a copy of the Certificate of Substantial Performance, the Contractor shall 
forthwith, as required by subsection 32(1)(5) of the Construction Act, publish a copy of the 
certificate in the manner set out in the regulations and provide proof of publication to the City 
within seven (7) Days.  

Where the Contractor fails to publish a Certificate of Substantial Performance as required above 
within seven (7) Days of receiving the certificate signed by the General Manager, the City may 
publish a copy of the certificate at the Contractor’s expense.  

Except as otherwise provided for in Section 31 of the Construction Act, the sixty (60) Day lien 
period prior to the release of the basic holdback referenced in Subsection GC 108-4(c) below, 
shall commence from the date of publication of the Certificate of Substantial Performance as 
provided for above. 

(c) Substantial Performance Payment and Substantial Performance Basic Holdback 
Release Payment Certificates  
 

When the General Manager issues the Certificate of Substantial Performance, the General 
Manager shall also issue the Substantial Performance payment certificate and the Substantial 
Performance basic holdback release payment certificate or where appropriate, a combined 
payment certificate.  
  
Prior to the General Manager issuing a Certificate of Substantial Performance, the Contractor 
shall submit a Proper Invoice for the Work performed to the date of Substantial Performance. 
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The Substantial Performance basic holdback release payment certificate shall be a payment 
certificate releasing to the Contractor the basic holdback due in respect of Work performed up to 
the date of Substantial Performance. Payment of such basic holdback shall be due sixty-one (61) 
Days after the date of publication of the Certificate of Substantial Performance, subject to the 
provisions of the Construction Act and the submission by the Contractor of the following 
documents: 

i) an executed CCDC 9A Statutory Declaration of Progress Payment Distribution by 
Contractor (release of holdback); and 

ii) a satisfactory Certificate of Clearance from the Workplace Safety and Insurance Board. 

In the event that the City intends to pay the Contractor less than the amount set out in the Proper 
Invoice for release of the basic holdback, the City shall, no later than twenty (20) Days before the 
expiration of the basic holdback period stipulated in the Construction Act, publish a notice in the 
form prescribed in the Construction Act (Ontario), specifying the amount of the basic holdback 
that the City refuses to pay, and notify the Contractor of the publication of the notice. 

(d) Certification of Completion 

Upon application by the Contractor and upon receipt of the Contractor’s declaration of last supply 
pursuant to subsection 31(5) of the Construction Act, and when the General Manager has verified 
that the Contract has reached Completion, the General Manager shall issue a Completion 
Certificate. 
 
The General Manager shall set out in the Completion Certificate the date on which the Work was 
completed and, within seven (7) Days of signing the Completion Certificate, the General Manager 
shall provide a copy to the Contractor. 

(e) Completion Payment and Finishing Holdback Release Payment Certificates  
 

When the General Manager issues the Completion Certificate, the General Manager shall also 
issue the completion payment certificate and the finishing holdback release payment certificate 
or where appropriate, a combined payment certificate.  
 
Prior to the General Manager issuing the Completion Certificate, the Contractor shall submit a 
Proper Invoice for the Work performed to the date of Completion.  
 
The City shall release the amount of the further statutory holdback based on the value of further 
Work completed over and above the value of Work completed shown in the Substantial 
Performance payment certificate referred to above and submission by the Contractor of the 
following documents:  
 

a) an executed CCDC 9A Statutory Declaration of Progress Payment Distribution by 
Contractor (release of holdback); and  
 

b) a satisfactory Certificate of Clearance from the Workplace Safety and Insurance Board; 
and 

 
c) a declaration of last supply pursuant to subsection 31(5) of the Construction Act. 

The finishing holdback release payment certificate shall be a payment certificate releasing to the 
Contractor the finishing holdback. Payment of the finishing holdback shall be due sixty-one (61) 
Days after the date of Completion of the Work as established by the Completion Certificate, 
subject to the provisions of the Construction Act. 
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In the event that the City intends to pay the Contractor less than the amount set out in the Proper 
Invoice for release of the finishing holdback, the City shall, no later than twenty (20) calendar 
days before the expiration of the holdback period stipulated in the Construction Act, publish a 
notice in the form prescribed in the Construction Act, specifying the amount of the finishing 
holdback that the City refuses to pay, and notify the Contractor of the publication of the notice. 

(f) Final Acceptance Certificate 

At the end of the maintenance period and provided all of the provisions of the Contract have been 
fully met, and upon receipt of a contract release releasing the City from all further claims relative 
to the Contract, the General Manager will issue a Final Acceptance Certificate signifying the 
acceptance of the entire Work by the Contractor. No certificate other than the Final Acceptance 
Certificate shall be deemed to imply approval of any part of the Works. The General Manager will 
also issue a Final Payment Certificate which will entitle the Contractor to receive the full amount 
then remaining unpaid under the Contract.  

Prior to the General Manager issuing a Final Payment Certificate, the Contractor shall submit a 
Proper Invoice for the Work completed up to the end of the maintenance period.  

Any maintenance security or the remaining balance thereof retained by the City will be paid to 
the Contractor at the expiration of the maintenance period as outlined in Subsection GC 106-16 
Warranty and upon issuance of the Final Acceptance Certificate. 

108-5 Payment for Extra Work on a Time and Material Basis 

Where it is impractical to negotiate a price or where agreement cannot be reached on a price for 
approved Extra Work, payment for such Work may be made on a force account basis as provided 
herein. 

For the purpose of this Section, "COST OF LABOUR" means the amount of wages, salary and 
payroll burden paid or incurred directly by the Supervision Contractor to or in respect of labour 
and by foremen actively and necessarily engaged on the Extra Work based on the recorded time 
and hourly rates of pay for such labour and supervision, but shall not include any payment or 
costs incurred for general supervision, administration or management time spent on the Extra 
Work or any wages, salary or payroll burden for which the Contractor is compensated by any 
payment made by the City for Equipment. 

"PAYROLL BURDEN" means the payments in respect to Workmen's Compensation, vacation 
pay, unemployment insurance, sickness and accident insurance, pension fund and such other 
welfare and benefit payments as from part of the Contractor's normal labour costs and shall 
include any cost or expense as the General Manager may approve, which has been incurred by 
the Contractor for food, lodging or similar items. 

"COST OF MATERIAL" means the cost of material purchased by the Contractor for the Extra 
Work as shown by itemized invoices and the cost of Material from the Contractor's stock used on 
the Extra Work, valued at current prices. 

The “127 RATES" means the rate for a unit of Equipment as listed in the O.P.S.S. 127 (Schedule 
of Rental Rates for Construction Equipment) which is current at the time the Extra Work is carried 
out or for Equipment which is not so listed, the rate which has been calculated by the City, using 
the same principles as used in determining the 127 Rates. 

"RENTED EQUIPMENT" means Equipment that is rented from a person, firm or the City that is 
not an associate or affiliate of the lessee as defined by the Securities Act, R.S.O. 1990, c. S.5 
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and does not include Equipment that is being paid for under a rental purchase agreement or 
under a lease purchase agreement. 

"WORKING TIME" means each period of time during which a unit of Equipment is actively and 
of necessity engaged on a specific operation and the first two (2) hours of each immediately 
following period during which the unit is not so engaged but during which the operation is 
otherwise proceeding and during which time the unit cannot practically be transferred to other 
work but must remain on the site in order to continue with its assigned task. 

"STANDBY TIME" means any period of time which is not considered working time and which 
together with the working time does not exceed ten (10) hours in any one working day and during 
which time a unit of Equipment cannot practically be used on other work but must remain on the 
site in order to continue with its assigned task and during which time the unit is in fully operable 
condition. 

"WORK" means Extra Work approved by the General Manager pursuant to Subsection GC 104-
8 Changes and Alterations and paid for on a time and Material basis. Such Work shall be carried 
out by an Equipment and labour force and in such a manner as the General Manager may 
approve and, subject to such exceptions as the General Manager may permit in writing, the Work 
shall be subject to all the terms, conditions, Specifications, and provisions of the Contract. 

Daily work records prepared by the General Manager and reporting the labour and Equipment 
employed and the Material used on each Extra Work, shall be reconciled and signed by the 
Contractor's representative each day. 

The City will pay the Contractor for labour and supervision employed on each Extra Work project, 
at the rate of one hundred and fifteen percent (115%) of the cost of labour. 

The City will pay the Contractor for material used on each work project one hundred and fifteen 
percent (115%) of the cost Material. 

The City will pay the Contractor for the working time of Equipment other than rented Equipment 
on the basis of the 127 Rates. 

The City will pay the Contractor for the working time of rented Equipment used on the extra work 
at one hundred and five percent (105%) of the 127 Rates. 

The City will pay the Contractor for the standby time of Equipment other than rented Equipment 
at one third (1/3) the 127 Rate. In addition, the City will include in the cost of labour, the wages, 
salary and payroll burden of the operator or operating crew who cannot be otherwise employed 
during the standby period. 

The City will pay the Contractor for the standby time of rented Equipment which has been idled 
by the circumstances giving rise to the Extra Work, at thirty-five percent (35%) of the 127 Rate. 
In addition, the City will include in the cost of labour, the wages, salary and payroll burden of the 
operator or operating crew who cannot be otherwise employed during the standby period or 
during the period of enforced idleness. Alternatively, however, the circumstances giving rise to 
the Extra Work, to be returned to the lessor until the Work requiring the Equipment can be 
resumed, in which case, the City will pay such costs as result directly from the enforced return of 
the Equipment. 

When Equipment is transported to or from the site of the Work, payment will be made by the City 
only in respect to the transporting units. When Equipment is moved under its own power it shall 
be deemed to be working. The method of moving the Equipment and the rates shall be subject 
to the approval of the General Manager. 
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Where the Contractor arranges for the Extra Work to be carried out by others, the City will pay 
the Contractor one hundred and five percent (105%) of the compensation as hereinbefore 
provided. However, such percentage allowance over the prescribed compensation shall apply 
only once, regardless of the number of times the Work has been assigned or sublet and no 
percentage allowance over the prescribed compensation will be paid to any associate or affiliate 
as defined by the Securities Act, R.S.O. 1990, c. S.5, or in respect of any compensation for rented 
Equipment. 

Except where there is agreement to the contrary, the compensation as herein provided shall be 
accepted by the Contractor as compensation in full for all costs and expenses arising out of the 
Extra Work and no other payment or allowance will be made in respect of such Work. 

Notwithstanding any other provision of this Section, no payment shall be made to the Contractor 
for or in respect of hand tools or Equipment that are tools of the trade. 

Each month, the Contractor shall submit an invoice to the General Manager covering Work 
performed on the Extra Work during the proceeding month and to the extent that the Work 
covered by the invoices can be verified by the General Manager, the invoice will be processed 
by the City for payment. 

The final invoice shall be submitted by the Contractor within thirty (30) days after the Completion 
of the Extra Work. 

Separate invoices shall be submitted in triplicate for each Extra Work project. Each invoice shall 
include the order number and covering dates of the Work and shall itemize separately, labour, 
Materials and Equipment and submitted with the invoice, shall be invoices for Materials, rented 
Equipment and other charges incurred by the Contractor on the Extra Work. 

108-6 Measurement of Excavated Materials 

Whenever the Contract requires the payment for excavation at a price per unit volume, the 
volumes shall be measured in their original position and computed in cubic units by the method 
of average end areas unless otherwise provided for under the Specifications for the item of Work 
requiring their use. 

108-7 Contractor's Discharge of Liabilities 

The Contractor shall discharge and cause each Sub-contractor to discharge all liabilities incurred, 
for labour, Materials or services, used or reasonably required for use in the performance of the 
Contract on the date upon which each becomes due. At the request of the City, the Contractor 
shall furnish the City with evidence satisfactory to it that his liabilities and those of the Sub-
contractors, as aforesaid, have been discharged and this shall include a certificate or certificates 
from the Worker's Compensation Board that they have complied with the requirements of the 
Workers' Compensation Board and are in good standing on the books of the Workers' 
Compensation Board. 

No payment to which the Contractor is otherwise entitled under the Contract shall, at the 
discretion of the City, be due and payable to him so long as he or any Sub-contractor is in default 
under this Section, and upon such default occurring, the City may in respect of claims submitted 
by creditors, having a contractual relationship with the Contractor, after notice in writing to the 
Contractor and his surety, withhold payment on the whole or any part of any such liability of the 
Contractor. Interest will not be paid on any such funds withheld. 

In addition to the rights hereinbefore set out, the City may, if a letter of credit has been provided, 
call upon such letter of credit and pay any such liability of the Contractor and of the Sub-contractor 
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and deduct the amount so paid from any monies due or that may become due to the Contractor 
on any account or from the monies provided by the letter of credit or if there are insufficient 
monies due or to become due or available under the letter of credit, the Contractor shall pay to 
the City upon demand an amount sufficient to make up the deficiency. 

The City may in respect of claims submitted by creditors after notice in writing to the Contractor 
and his surety or sureties, if any, pay the whole or any part of any such liability and deduct the 
amount so paid from any monies due or that may become due to the Contractor in any account 
or under a letter of credit. In making payments under this Section, the City may act upon any 
evidence that it deems sufficient and may compromise any dispute on liabilities and such 
payments shall not be open to dispute or questioned by the Contractor or the surety or sureties, 
if any, but are final and binding upon them. 

108-8 Payment of Workmen 

The Contractor shall, in addition to any fringe benefits, pay the workmen employed by him on the 
work at intervals of not less than twice a month or in accordance with the Labour Conditions in 
any of the City’s By-Laws, whichever is greater. This Section is subject to the conditions as set 
out in the Industrial Standards Act, R.S.O. 1990, c. I.6, as amended from time to time, the 
Employment Standards Act, 2000, S.O. 2000, c. 41, as amended from time to time, and any of 
the regulations made thereunder. 

The minimum wage rates applicable to the Contract are set out in the Fair Wage Schedule, 
Provincial Zone by the Employment Standards Branch of the Ontario Ministry of Labour. The 
wage rates set out are subject to change periodically and any increase in cost incurred by a 
change in the wage rates shall be borne by the Contractor. 

Copies of the wage rates may be obtained from the Ontario Ministry of Labour. 

The Contractor shall require each Sub-contractor or other person doing any part of the Work 
contemplated by the Contract to covenant with the City that he shall pay the workmen employed 
by him on the Work at the wage rates and in the manner required by this Section. 

108-9 Books, Payrolls, Accounts and Records 

The Contractor shall maintain and keep sufficiently complete and accurate books, payrolls, 
accounts and records relating to the Work or any extensions or additions thereto or claims arising 
therefrom, to permit the verification and audit thereof and he shall have no claim for repayment 
of any nature and kind whatsoever therefore, unless such books, payrolls, accounts and records 
have been so maintained and kept. 

Daily work records prepared by the General Manager and reporting the labour and Equipment 
employed and the material used on any specific portion of the Work, shall be reconciled with and 
signed by the Contractor's representative each day, whenever in the opinion of the General 
Manager such records are required. 

The City or the Ministry of Labour or both may inspect and audit the books, payrolls, accounts 
and records of the Contractor at any time during the period of the Contract and at any time 
thereafter as deemed necessary, and the Contractor shall supply certified copies of payrolls and 
any other records required whenever requested by the City or the Ministry of Labour. 

The Contractor shall preserve all original records pertaining in any way to the Work of the 
Contract or any extensions or additions thereto or claims arising therefrom, for a period of twelve 
(12) months after the date of mailing by the City of the final detailed statement to the Contractor 
or the final settlement of all claims and negotiations whichever is the longer and the Contractor 
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shall require that all Sub-contractors employed by him preserve all original records pertaining in 
any way to the Work of the Contract or any extensions or additions thereto or claims arising 
therefrom for a similar period of time. 

The Contractor shall file with the City forthwith upon the appointment of each Sub-contractor a 
consent and covenant of each Sub-contractor under seal by which Sub-contractor agrees to the 
provisions of this Section the same way as if the Section substituted "Sub-contractor" for 
"Contractor". 

108-10 Contingency Allowance 

The Contractor shall not be entitled to payment of the contingency allowance except for additional 
Work carried out in accordance with Section 104 of these General Conditions. No additional Work 
under the contingency allowance is contemplated. 

108-11 Government Taxes 
 

a) Gasoline and Fuel Taxes  

The Contractor shall pay all taxes under the Gasoline Tax Act, R.S.O. 1990, c. G.5 and the 
Fuel Tax Act, R.S.O. 1990, c. F.35 on gasoline and diesel fuel used by him in the 
performance of the Contract. The Contractor undertakes not to make any claim for refund 
of tax paid by him or any Sub-contractor and acknowledges that no refund of tax shall be 
granted to him or to any Sub-contractor on gasoline or diesel fuel used for any purpose 
whatsoever in the performance of the Contract unless such refund is specifically authorized 
under the provision of the Gasoline Tax Act, R.S.O. 1990, c. G.5 and the Fuel Tax Act, 
R.S.O. 1990, c. F.35, respectively. 

b)  Harmonized Service Tax (HST) 

Applicable Harmonized Service Tax shall not be included in the unit prices tendered. HST 
shall be added at the end of the Schedule of unit prices to arrive at the total Contract price. 

The Contractor shall provide their HST Registration Number, which will be indicated on 
each payment certificate along with the applicable HST. 

c) Changes to Government Taxes 

Where a change in Canadian federal or provincial taxes occurs after the tender closing date 
for the Contract, and this change could not have been anticipated at the time of bidding, 
the City will increase or decrease contract payments to account for the exact amount of tax 
change involved. 

Claims for compensation for additional tax cost shall be submitted by the Contractor to the 
engineer. Such claims for additional tax costs shall be submitted not later than thirty (30) 
days after the date of acceptance of the Work. 

Where the Contractor benefits from a change in Canadian federal or provincial government 
taxes, the Contractor shall submit to the engineer, a statement of such benefits. This 
statement shall be submitted not later than thirty (30) days after the date of acceptance of 
the Work. 

The engineer reserves the right to make deductions from regular progress payments to 
compensate for the estimated benefit from decreased tax costs. Such deductions will be 
set-off from Contract payments pending receipt of the statement itemizing the benefits 
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which have resulted from a decrease in tax costs at which time the final payment adjustment 
will be determined. 

Section 109 Health and Safety 

109-1 Compliance with the OHSA 

The Contractor shall comply and ensure compliance with all applicable municipal, provincial, and 
federal statutes, regulations, codes, rules, and by-laws. Without limiting the generality of the 
foregoing, the Contractor shall execute the terms of the Contract in strict compliance with OHSA 
and Ontario Regulation 213/91 (regulating Construction Projects), as amended and enacted, and 
any other regulations as amended and enacted that may affect the performance of the Work, as 
“Constructor” or “employer”, as defined by the Act, as the case may be. Without limiting the 
generality of the foregoing, the Contractor: 

a) acknowledges that it has read and understood OHSA and, in particular, Sections 23, 24, 
25, 30, and 66 thereof; 

b) covenants and agrees to observe strictly and faithfully the provisions of the OHSA for 
Construction Projects; 

c) agrees to utilize an Occupational Health and Safety policy as required pursuant to Section 
25 of the OHSA; 

d) agrees to indemnify and save the City harmless for damages or fines arising from any 
breach or breaches of the said OHSA; 

e) agrees to assume full responsibility for the enforcement of OHSA to ensure compliance 
therewith; 

f) further acknowledges and agrees that any breach or breaches of the OHSA by the 
Contractor or any of its Sub-contractors may result in: 

i) the immediate termination of the Contract herein and the forfeiture of all sums owing 
to the Contractor by the City; and 

ii) the initiation against the Contractor of quasi-criminal proceedings under the OHSA 
which may result in a finding of guilt on summary conviction. 

g) the Contractor shall ensure that: 

i) worker safety is given priority in planning, pricing, and performing the Work; 

ii) its officers and supervisory employees have a working knowledge of the duties of a 
"Constructor" and "employer" as defined by the Act and the provisions of the 
Regulations applicable to the Work, and a personal commitment to comply with them; 

iii) a copy of the most current version of the Act and the Regulations are available at the 
Contractor's office within the Working Area, or, in the absence of an office, in the 
possession of the supervisor responsible for the performance of the Work; 

iv) workers employed to carry out the Work possess the knowledge, skills, and protective 
devices required by law or recommended for use by a recognized industry association 
to allow them to work in safety; 



 

City of Greater Sudbury General Conditions _ rev: January 2026 Page 56 of 58 

v) its supervisory employees are “Competent Persons” as defined in the OHSA, and 
carry out their duties in a diligent and responsible manner with due consideration for 
the health and safety of the workers; 

vi) all Sub-contractor(s) and their workers are properly protected from injury while they 
are at the Working Area; and 

vii) following execution of the Contract and prior to the issuance of the order to 
commence by the City, upon request the Contractor submits to the Contract 
Administrator a copy of the Notice of Project issued to the Ministry of Labour. 

h) The Contractor, when requested, shall provide the City with a copy of its health and safety 
policy and program at the pre-start meeting and shall respond promptly to requests from the 
City for confirmation that its methods and procedures for carrying out the Work comply with 
the Act and Regulations. The Contractor shall cooperate with representatives of the City and 
the inspectors appointed to enforce the Act and the Regulations in any investigations of 
worker health and safety in the performance of the Work. The Contractor shall indemnify 
and save the City harmless from any additional expense that the City may incur to have the 
Work performed as a result of the Contractor's failure to comply with the requirements of the 
Act and the Regulations. 

i) Prior to commencement of the Work, the Contractor shall provide to the Contract 
Administrator a list of those products controlled under the Workplace Hazardous Materials 
Information System or “WHMIS”, which the Contractor expects to use on the Contract. 
Related Safety Data Sheets shall accompany the submission. All containers used in the 
application of products controlled under “WHMIS” shall be labelled. The Contractor shall 
notify the Contractor Administrator in writing of changes in the products to be used and 
provide relevant Safety Data Sheets. 

j) During the course of the Work, the Contractor shall furnish forthwith to the Contract 
Administrator a copy of all correspondence, reports, orders or charges respecting 
occupational health and safety, including under OHSA, Technical Standards and Safety Act, 
2000, S.O. 2000, c.16 as amended, and the Criminal Code, R.S.C., 1985, c. C-46 as 
amended, which are received by, or which come to the notice of, the Contractor that apply 
or are relevant to any of the Work or activities conducted under the terms of the Contract. 

k) Nothing in the Contract shall be construed as requiring the City to monitor or approve the 
workplace health and safety practices of the Contractor. 

l) agrees that any damages or fines that may be assessed against the City by reason of a 
breach or breaches of OHSA by the Contractor or any of its Sub-contractors will entitle the 
City to set-off the damages so assessed against any monies that the City may from time to 
time owe the Contractor under the Contract or under any other contract whatsoever; and 

m) agrees that in cases where designated substances are present at the Project site, the City 
will compile a list of such substances and include this list in the Special Provisions of the 
Contract document. The Contractor is required to ensure that each Sub-contractor on the 
Project has received a copy of the designated substances list prior to execution of the 
Contract. 

109-2 Designated Substances 

The City has non-friable Asbestos Cement (AC) mains and services containing a minimum of 
12% AC material, at various places throughout the City in both the distribution and collection 
systems. All persons involved in Work for the City of Greater Sudbury (Workers and Supervisors) 
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are required to be trained in and provide proof of training by a competent person in an Asbestos 
Awareness Program as a minimum. If any non-friable AC pipe will be disturbed during 
construction, proper handling and disposal practices shall be followed in accordance with 
Regulation 278/05 Asbestos on Construction Projects and in Building and Repair Operations. 

109-3 Certificate of Clearance 

Prior to commencement of any Work herein, the Contractor shall provide to the City a Certificate 
of Clearance from the Workplace Safety and Insurance Board. The Contractor shall maintain its 
good standing and shall provide to the City current Certificates of Clearance throughout the 
duration of the Contract. 

The Contractor shall be further required to provide a current Clearance Certificate to the City for 
the payment of monthly progress certificates. Progress payment or any other payment shall not 
be issued without a current Clearance Certificate. 

109-4 Accessibility 

The City is committed to the accessibility principles of preventing and removing barriers in 
accessing goods and services for people with disabilities and is bound by the standards under 
the Accessibility for Ontarians with Disabilities Act, 2005, (the “Accessibility Act”) as may be 
amended and enacted from time to time. 

Regulations enacted under the Accessibility Act apply to the City and third parties that provide 
goods and services to members of the public. The Contractor and any Sub-contractor(s) 
hereunder shall meet or exceed compliance with all applicable regulations under the Accessibility 
Act and it is the Contractor’s responsibility to ensure it is fully aware of, and meets all 
requirements. 

109-5 Occupational Health and Safety 

The Contractor acknowledges that it has read, understood and shall at all times comply and take 
all necessary steps to ensure compliance by its workers and any Sub-contractor(s) with all 
applicable federal, provincial or municipal legislation relating to occupational health and safety, 
all applicable regulations thereunder and any and all applicable industry standards and guidelines 
(the “Health & Safety Requirements”) pertaining to the Work. The Contractor shall be the 
Constructor for the purposes of OHSA, any regulations thereunder and any applicable industry 
standards and guidelines pertaining to the Work and shall meet all applicable requirements 
including but not limited to registration as a “constructor” and filing of a Notice of Project as may 
be required. 

Without limiting the generality of the foregoing, the Contractor shall be responsible for taking 
every precaution reasonable in the circumstances for the protection of all workers associated 
with the Work, whether employed by the Contractor, the City, or a third party. The Contractor 
shall be solely and exclusively responsible for controlling the site of the Work and shall take all 
necessary steps to effectively direct and supervise the Work to ensure conformity with the Health 
& Safety Requirements. 

The Contractor shall ensure that it has implemented and maintains a comprehensive safety 
program in relation to the Work including but not limited to having written policies and procedures 
relating to health and safety aspects of the Work, training on the Health & Safety Requirements, 
standards and guidelines and monitoring and enforcement of its safety program. 

Upon request, the Contractor shall provide the City with its health and safety policies and program 
for control and supervision of the Work by the Constructor. The Contractor agrees that the receipt 
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and/or review by the City of any health and safety policies, procedures or programs of the 
Contractor shall not constitute an approval as to the content of such policies, procedures or 
programs and it shall be the responsibility of the Contractor to ensure that such documents meet 
the Health & Safety Requirements. 

The Contractor shall be responsible for the selection of its Subcontractor(s) and shall be solely 
responsible for the means, methods, techniques, sequences, and procedures and for 
coordinating the Work and ensuring that foreseeable health or safety hazards are known by its 
own employees and the employees of any subcontractor as well as the employees of the City or 
any other third parties required to be at or on the project. The Contractor shall ensure that all of 
its employees and the employees of any subcontractor are qualified to perform the Work and are 
trained in the Health & Safety Requirements. The City or its authorized representatives shall have 
access to the site of the Work at all times for the purposes of determining compliance with the 
requirements of the Contract and it is understood and agreed that the City shall not be performing 
any supervisory or inspection function with respect to the Health & Safety Requirements or 
controlling the Work at the site of the Work. 

Prior to commencing any Work hereunder and in addition to the requirements above the 
Contractor shall ensure that each member of the Contractor’s workforce including Sub-
contractor(s) successfully complete the NORCAT CGS EHS Rules – Contractor is Constructor 
training for City of Greater Sudbury. The registration form is accessible via the internet at the 
NORCAT website http://www.norcattraining.com. Training is performed at the NORCAT office. 
The cost of the training, as established by NORCAT, shall be the sole responsibility of the 
Contractor. 
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